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RE:  South Carolina Electric & Gas Company
Annual Request for Revised Rates
Docket No. 2009-211-E

Dear Mr. Terreni:

South Carolina Electric & Gas Company (“SCE&G” or “Company’’), pursuant to S.C.
Code Ann. § 58-33-280 (Supp. 2008), is hereby filing with the Public Service Commission of
South Carolina (“Commission”) ten (10) copies of its Annual Request for Revised Rates. You
will also find enclosed a compact disc which contains an electronic version of the Company’s
request in PDF format.

Section 58-33-280 authorizes SCE&G to file an Annual Request for Revised Rates no
earlier than one year after the filing of the Company’s Combined Application, which was filed
on May 30, 2008, in Docket No. 2008-196-E. In as much as the anniversary date of the filing of
the Combined Application falls on a weekend, SCE&G submiits this filing on May 29, 2009, to
be effective May 30, 2009. As indicated in the Combined Application, the Company intends to
file future requests for revised rates annually with an effective date of May 30. SCE&G is also
petitioning the Commission to enter a confidentiality order protecting certain commercially
sensitive information from disclosure, as set forth below.

As part its Annual Request for Revised Rates, SCE&G is filing as an exhibit, as required
by § 58-33-280(B), a redacted and unredacted copy of its Quarterly Monitoring Report for the
quarter ending March 31, 2009. Therefore, SCE&G is filing both a Public Version and a
Confidential Version of its Annual Request for Revised Rates. In both versions, the Quarterly
Monitoring Report is designated as Exhibit A.

The Confidential Version of the Annual Request for Revised Rates contains confidential
information related to the pricing and pricing terms of the Engineering, Procurement and
Construction Agreement (“EPC Contract”) between SCE&G and a consortium consisting of
Westinghouse Electric Company, LLC and Stone & Webster, Inc. (collectively, “Contractor”).
The EPC Contract contains confidentiality provisions that require SCE&G to protect proprietary
information that the Contractor believes to constitute trade secrets and to be commercially
sensitive. The Contractor has requested that SCE&G maintain the confidentiality of certain

(Continued . . .)
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information contained in the Quarterly Report; more specifically, certain portions of Appendix
2, Appendix 3 and Appendix 4, Chart A to the Quarterly Report. This confidential
information has been redacted from the Public Version of those appendices.

In keeping with the Contractor’s request and the terms of the EPC Contract, SCE&G
respectfully requests that the Commission find that the Confidential Version of the Annual
Request for Revised Rates contains protected information and issue a protective order barring the
disclosure of Exhibit A of the Annual Request for Revised Rates under the Freedom of
Information Act, S.C. Code Ann. §§ 30-4-10 ef seq., S.C. Code Ann. Regs. 103-804(S)(1), or
any other provision of law, except in its public form. Pursuant to 26 S.C. Code Regs. 103-
804(S)(2), the determination of whether a document may be exempt from disclosure is within the
Commission’s discretion. Such a ruling in this instance would be consistent with the
Commission’s prior ruling in Docket No. 2008-196-E finding, among other things, that the
pricing and pricing terms of the EPC Contract to be confidential and issuing a protective order
barring the disclosure of this information. See Commission Order No. 2008-467 and
Commission Order No. 2008-696, as amended Order No. 2008-739, issued in Docket No. 2008-
196-E.

To this end, and in accordance with Commission Order No. 2005-226, dated May 6,
2005, in Docket No. 2005-83-A, enclosed with this letter and attached to the Annual Request for
Revised Rates as Exhibit A is as follows:

1. A true and correct copy of the Confidential Version of the Annual Request for
Revised Rates in a sealed envelope marked “CONFIDENTIAL.” Each
confidential page of the Confidential Version of the Annual Request for Revised
Rates is also marked “CONFIDENTIAL.”

2. Ten copies of a redacted Public Version of the Annual Request for Revised Rates
for filing and public disclosure.

SCE&G respectfully requests, in the event that anyone should seek disclosure of the
unredacted Confidential Version of the above-referenced documents, that the Commission notify
SCE&G of such request and provide it and the Contractor with an opportunity to obtain an order
from this Commission or a court of competent jurisdiction protecting the Confidential Version of
these documents from disclosure.

If you have any questions, please advise.

Very truly yours,
o
K. Chad Bufgess

KCB/kms
Enclosures
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cc: John W. Flitter
Nanette S. Edwards, Esquire
Shannon Bowyer Hudson, Esquire



BEFORE
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OF
SOUTH CAROLINA
DOCKET NO. 2009-211-E

In the Matter of: ) SOUTH CAROLINA ELECTRIC &
South Carolina Electric & Gas Company )  GAS COMPANY'S REQUEST FOR
)
)

Annual Request for Revised Rates APPROVAL OF REVISED RATES

Pursuant to S.C. Code Ann. § 58-33-280, South Carolina Electric & Gas Company
(“SCE&G” or “Company”’) hereby submits its annual request for approval of revised rates
subsequent to the initial revised rates approved in Commission Order No. 2009-104(A) n
Docket No. 2008-196-E.

In accordance with the terms of S.C. Code Ann. § 58-33-280, SCE&G may file with the
Commission a request for approval of revised rates approved in a base load review order no
earlier than one year after the filing of a combined application in accordance with the Base Load
Review Act. In as much as the anniversary date of the filing of the Combined Application in
Docket No. 2008-196-E falls on a weekend, this request is being submitted on May 29, 2009 to
be effective as of that anniversary date, which is May 30, 2009. As indicated by SCE&G in the
Combined Application in Docket No. 2008-196-E, SCE&G intends to file future requests for
revised rates annually with an effective date of May 30.

In support of this request, SCE&G would respectfully show to the Commission:

1. SCE&G is a corporation duly organized and existing under the laws of the State
of South Carolina, with its principal offices at 1426 Main Street, Columbia, South Carolina,

29201. The Company is engaged in, among other things, the business of generating,



transmitting, delivering, and providing electricity to public and private energy users for
compensation.

2. SCE&G owns and operates an integrated electric utility system that serves over
652,000 customers in 24 counties in central and southern South Carolina. SCE&G’s service
territory includes the metropolitan areas of Charleston, Columbia, Beaufort, and Aiken and many
other smaller cities and towns, and rural areas in South Carolina.

3. On May 30, 2008, SCE&G filed a Combined Application for a Certificate of
Environmental Compatibility and Public Convenience and Necessity and for a Base Load
Review Order for the Construction and Operation of a Nuclear Facility in Jenkinsville, South
Carolina (“Combined Application”) in Docket No. 2008-196-E. As part of the Combined
Application, SCE&G requested initial revised rates reflecting the Company’s then current
investment in the plant.

4. A hearing on the Combined Application was held before the Commission starting
on December 1, 2008 and concluding on December 17, 2008.

5. On March 2, 2009, the Commission issued Order No. 2009-104(A) granting the
Combined Application and approving, inter alia, initial revised rates as requested in the
Combined Application, as amended during the pendency of the hearing on the Combined
Application.

6. In compliance with S.C. Code Ann. § 58-33-277(A) and Commission Order No.
2009-104(A), on May 15, 2009, SCE&G filed with the South Carolina Office of Regulatory
Staff (““ORS”) its Quarterly Report for the quarter ending March 31, 2009 (the “Quarterly
Report”). The Quarterly Report provides information concerning the status of the construction

of V. C. Summer Nuclear Station Units 2 & 3 (the “Units”) and updates the capital cost and



construction schedules for the Units as approved in Order No. 2009-104(A). A copy of the
Quarterly Report is attached as Exhibit A, which reflects that the Units are being constructed in
accordance with the construction schedules and cumulative cost forecasts approved in
Commission Order No. 2009-104(A).

7. So long as the Units are being constructed in accordance with the construction
schedules and cumulative cost forecasts approved under Commission Order No. 2009-104(A),
S.C. Code Ann. § 58-33-280(B) provides for the utility to recover through revised rates its
weighted average cost of capital applied to all or part of the outstanding balance of construction
work in progress calculated as of a date specified in a filing for revised rates.

8. As required by the Base Load Review Act, in calculating the proposed revised
rates, SCE&G has utilized the factors, allocations, and rate design used to establish the initial
revised rates or otherwise as approved by the Commission in Commission Order No. 2009-
104(A). Accordingly, the proposed revised rates comply with the terms of that order and the
Base Load Review Act.

9. As further required by the Base Load Review Act, the additional revenue to be
collected through revised rates has been allocated among customer classes based on SCE&G’s
firm peak demand data from the prior year. For purposes of allocating the proposed rates in this
filing, SCE&G has utilized data for the adjusted summer peak of 2008, as set forth in Exhibit B.

10. The revised rates as proposed herein will allow the Company to earn a return on
equity of 11% as set forth in Commission Order 2009-104(A).

11. Pursuant to S.C. Code Ann. § 58-33-280(B), SCE&G has chosen June 30, 2009 as
the date for calculating its outstanding balance of construction work in progress and weighted

average cost of capital.



12. Exhibit C sets forth SCE&G’s capital structure and weighted average cost of
capital projected through June 30, 2009.

13. Exhibit D sets forth the calculation of the incremental revenue requirement
associated with the proposed revised rates. As set forth in Exhibit D, the Company’s projected
outstanding balance of construction work in progress through June 30, 2009 1s $199,201,000.
The resulting increase in retail rates is approximately $22,533,000.

14. To recover this revenue requirement, SCE&G proposes to revise rates resulting in
the following increases: the Residential class will have an average increase in rates of 1.21%, the
Small General Service class will have an average increase in rates of 1.07%, the Medium
General Service class will have an average increase in rates of 1.13%, and the Large General
Service class will have an average increase in rates of 0.95%. See Exhibit E.

15. As Exhibit F to this filing, SCE&G is providing updated tariff sheets setting forth
the revised rates being proposed in this docket.

16. Consistent with Order No. 2009-104(A), SCE&G has increased the Basic
Facilities Charges for the Small General Service, Medium General Service, and Large General
Service classes. No changes have been made to the Basic Facilities Charge for the Residential
class. Demand charges have been adjusted as appropriate for all customer classes. SCE&G
reserves the right to adjust all of these charges as appropriate in future rate proceedings.

17. As Exhibit G to this filing, SCE&G is providing an updated forecast of future
revenue requirements and rate increases that corresponds to the information provided on Exhibit

M to the Combined Application in Docket No. 2008-196-E.



WHEREFORE, South Carolina Electric & Gas Company respectfully requests that, upon
completion of the audit and report by ORS as provided in S.C. Code Ann. § 58-33-280(D), the

Commission issue an Order approving the proposed revised rates as set forth herein.

[SIGNATURE PAGE FOLLOWS]



SOUTH CAROLINA ELECTRIC & GAS COMPANY

ke B Maud

Kevin B. Marsh
President, South Carolina Electric & Gas Company

Date: m@ 32 2009.
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EXHIBIT A

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104A

Quarter Ending March 31, 2009

I. Introduction and Summary

A. Introduction

This quarterly report is submitted by South Carolina Electric & Gas Company to
the Public Service Commission of South Carolina and the South Carolina Office of
Regulatory Staff. It is submitted in satisfaction of the requirements of S. C. Code Ann. §
58-33-277 (Supp. 2007) and the terms of Public Service Commission Order No. 2009-
104A. The report provides updated information concerning the status of construction of
V. C. Summer Nuclear Station Units 2 & 3 (the “Units™) and updates the capital cost and
construction schedules for the Units as approved in Order No. 2009-104A. Order No.
2009-104A is the base load review order related to the Units that was issued by the Public
Service Commission of South Carolina (the “Commission”) on February 27, 2009.

B. Structure of Report and Appendices

The current reporting period is the quarter ending March 31, 2009. The report is
divided into the following sections:

Section I:  Introduction and Summary;

Section II:  Progress of Construction of the Units;

Section III:  Anticipated Construction Schedules;

Section IV:  Schedules of the Capital Costs Incurred Including Updates to the

Information Required by S.C. Code Ann. § 58-33-270(B)(6) (the
inflation indices);

Section V:  Updated Schedule of Anticipated Capital Costs; and
Section VI: Conclusion.

Appendices 1, 2, 4, and 5 to this report contain detailed financial, schedule and
other information updating the schedules approved by the Commission in Order No.
2009-104A. For reference purposes, Appendix 3 provides a copy of the original capital
cost schedule for the project without adjustments in the form approved in Order No.
2009-104A.

1
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A confidential and a public version of this report and its attachments are being
provided.

As indicated below, construction of Units 2 & 3 is proceeding in full compliance
with the cost and schedule forecasts approved by the Commission, as updated.

C. . Construction Schedule and Milestones

As the report indicates, the Company has met all current milestones approved by
the Commission in Order No. 2009-104A for the project, as adjusted pursuant to the
construction schedule contingencies authorized in that order. As discussed below, the
Commission-approved milestones are being tracked as 146 separate items. Of these, 28

have been completed as of March 31, 2009.

As discussed below, the milestones for the project have been adjusted to reflect the
Performance Measurement Baseline Schedule. Pursuant to the engineering, procurement,
and construction agreement for the Units (the “EPC Contract”), Westinghouse Electric
Company, LLC and Stone & Webster (the “Consortium”) provided this schedule to
SCE&G on April 1, 2009. The Performance Measurement Baseline Schedule is the
integrated engineering, procurement and construction schedule for the project and, as
expected, represents a major refinement of the schedule that was provided in May of
2008 as an attachment to the EPC Contract. The milestone dates contained in the
Performance Measurement Baseline Schedule are fully consistent with the guaranteed
Substantial Completion dates for the Units of April 1, 2016 and January 1, 2019 and with
the milestones and milestone contingencies approved in Order No. 2009-104A.

D. Construction Costs and Cost Forecasts

As this report indicates, the Company is on track to complete the Units at the
construction cost forecast of $4.5 billion in 2007 dollars, net of Allowance for Funds
Used During Construction (“AFUDC?”), as approved in Order No. 2009-104A.

In Order No. 2009-104A, the Commission allowed forecasts of AFUDC expense
and escalation to vary and required them to be updated with each quarterly report. As
stated above, the project remains on track to meet the $4.5 billion construction cost
forecast in 2007 dollars. However, as the following chart shows, the forecasted gross
construction costs for the project has increased due to increases in AFUDC expense and

increases in the escalation expense.

2
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Chart A: Reconciliation of Capital Cost ($000)

Projected 3/31/09 | As Approved
Forecast Item @ Five-Year Order 2009- Change
Average Escalation 104A
Rates

Gross Construction $6,875,315 $6,313,376 $561,939

Less: AFUDC $315,739 $264,289 $51,450
Total Project Cash Flow $6,559,576 $6,049,087 $510,489

Less: Escalation $2,024,829 $1,514,340 $510,489
Capital Cost, 2007 Dollars $4,534,747 $4,534,747 $-0-

As is discussed in more detail below, this increase in the gross construction cost

forecast is principally related to high rates of escalation that are reflected in the historical

five-year indices that are used to forecast future escalation and to forecast AFUDC

expense. The current five-five year escalation rates capture the height of the inflationary

pressure on construction costs and materials during the global commodities crunch of

2002-2008 and have yet to reflect fully the return of inflation rates to more normal levels

since mid-2008. For comparison purposes, the following chart shows the gross

construction forecast for the project using historical ten-year escalation averages instead
of five-year averages. Using the ten-year escalation averages, the gross construction cost

forecast would have fallen below the 2008 forecast reflect in Order No. 2009-104A by

$153 million.

3
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Chart B: Reconciliation of Capital Cost ($000)

Projected @ As Forecasted
occotten | A0 | Ortammatis |
Average Rates) 104A
Gross Construction $6,160,738 $6,313,376 ($152,638)
Less: AFUDC $283,974 $264,289 $19,685
Total Project Cash Flow $5,876,764 $6,049,087 ($172,323)
;:::m Gon $1,342,017 $1,514,340 ($172,323)
Capital Cost, 2007 Dollars | $4,534,747 $4,534,747 $0

The escalation and AFUDC rates and their effects on project costs are discussed
more fully below. As discussed there, similar reductions in gross construction cost
forecasts would result from recalculating construction cost forecasts using one-year

escalation rates.

E. Escalation Rates

Escalation accounts for a $510 million increase in total project cash flows in the
current projection. There are two components to this escalation increase. The
Performance Measurement Baseline Schedule and related changes in owner’s costs and
other items have shifted the schedule of forecasted project cash flow forward. This
change in the timing of capital costs has resulted in an increase in overall escalation for
the project. Changes in the forecasted timing of capital costs are responsible for $118
million of the additional $510 escalation reported above.

The remaining change in escalation, $392 million, relates to changes in the
applicable escalation rates. Under Order No. 2009-104A, escalation for construction
costs is computed using historical one-year and five-year escalation rates. As provided in
that order, the five-year escalation rate applies to all costs beyond the upcoming twelve
months. At this stage of the project, five-year average escalation rates apply to slightly
more than 85% of the base construction costs which are subject to indexed escalation.
For that reason, the calculation of escalated project costs is particularly sensitive to the

five-year escalation rate.
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As shown on Appendix 5, utility construction costs were at historically high
levels during the period 2005-2008, and have since dropped substantially. However, the
current five-year averages do not fully reflect the flattening of future escalation rates

which has occurred during the last year.

Chart C: Handy-Whitman Escalation Rates

January 2009 Update
Escalation Rate

HW All Steam Index:
One year rate 4.8%
Five Year Average 7.2%
Ten Year Average 4.9%
HW All Steam/Nuclear Index:
One year rate 4.8%
Five Year Average 7.2%
Ten Year Average 4.9%
HW All Transmission Plant Index
One year rate . 7.4%
Five Year Average 8.6%
Ten Year Average 5.5%

The Company does not believe that the current five-year projections reflect current
inflation expectations. If the cost projections in this report were made using either one-
year escalation rates or the ten-year escalation rates in place of five-year rates, the total
project cash flow, net of AFUDC, would be less than the $6.0 billion forecast reflected in
Order No. 2009-104A. Using the one-year rates the total project cash flow, net of
AFUDC, would be $97 million less than forecasted in Order No. 2009-104A, and using

the ten-year rates it would be $172 million less.

5
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Chart D: Reconciliation of Capital Cost ($000)

Forecast Item

As Forecasted Projected Recomputed Recomputed
Or Approved In | 3/31/09 @ Five- | Using One-Year | Using Ten-Year

Order 2009- Year Average Average Average
104A Escalation Rates | Escalation Rates | Escalation Rates

Capital Cost,
2007 Dollars $4,534,747 $4,534,747 $4,534,747 $4,534,747
Plus: $1,514,340 2,024,829 $1,147218 $1,342,017
Escalation
Total Project $6,049,087 $6,559.576 $5,951,965 $5,876.764
Cash Flow
Change from
Total Project
Cash Flow as N/A $510,489 ($97,122) ($172,323)

Forecasted in
Order 2009-104A

F. Increased AFUDC Expense

The projected increase in AFUDC expense for the project is $51 million.
Consistent with Order No. 2009-104A, SCE&G computes AFUDC based on the
Construction Work in Progress that is outstanding between rate adjustments. The
increase in project cash flow due to escalation has resulted in $29 million of the $51
million increase in forecasted AFUDC. In addition, SCE&G’s AFUDC rate is currently
8.08% compared to 5.52% in May of 2008. This rate is forecasted to drop to 5.87% as
capital markets recover and SCE&G is able to issue commercial paper to meet its short-
term cash needs. However, increases in the AFUDC rates have resulted in $22 million of
the $51 million forecasted increase in AFUDC rates.

6
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G. Contingency Usage and Availability

As the summary table below indicates, none of the total project contingency of
$438,293,000 has been expended to date. One hundred percent of the contingency

remains available for use in future periods.

Chart E: Contingency Usage in 2007 Dollars ($000)

It As of As Approved Change
—<n 03/31/2009 | Order 2009-104A | —"5¢
Total Project Contingency $438,293 $438,293 $0
Cumulative Contingency to
Date (Col. 1: Actual; Col. 2: $-0- $9,968 (3$9,968)
Approved)
Project Contingency $438,293 $428,325 $9,968
Remaining
Percent of Project 100% 97 8% 299
Contingency Remaining ) )

As shown in more detail on Exhibit 4, Chart C, and as discussed below, SCE&G
currently forecasts that as of 2018 it will have used a cumulative total of $118 million of
the $438 million contingency fund to cover the increased escalation costs associated with

project schedule changes.

H. Compliance with the Commission Approved Cumulative Project Cash Flow
Target

Order No. 2009-104A established the Cumulative Project Cash Flow, listed on
Exhibit F to the Combined Application, as the target for measuring the compliance of the
project with the cost-related terms of that order. Order No. 2009-104A provided that this
Cumulative Project Cash Flow target would be adjusted with each quarterly report to
reflect updated escalation data and any use by the Company of the cost-related
contingencies that the Commission approved in Order No. 2009-104A.

Appendix 4, Chart A provides the Cumulative Project Cash Flow target updated
for current escalation data as of March 31, 2009 and the current cumulative cash flow
schedules for the project. Appendix 4, Chart B compares the approved Cumulative
Project Cash Flow target to the current cumulative cash flow schedules for the project,

7
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which include actual costs where available and SCE&G’s working forecasts of annual
cash flows for future years. As shown on Appendix 4, Chart B, until the year 2015 the
projected cash flow in each year of the construction schedule is less than or equal to the
Cumulative Project Cash flow approved by the Commission in Order No. 2009-104A. In
20135, for timing reasons, the forecast indicates that the cumulative cash flow will exceed
the approved target by $36 million. For similar reasons, the cash flow, on a cumulative
basis, before the use of contingency funds, is forecasted to exceed the target by $207
million in 2016, and $147 million in 2017 and $118 million in 2018. However, the
forecast also indicates that the Company will apply $36 million in contingency funds in
2015 and $172 million of contingency funds in 2016 to offset the full amount of these
overages. SCE&G forecasts that it will have funds sufficient to restore $60 million to the
contingency in 2017 and $29 million in 2018. After doing so, the Company forecasts that
it will have $320 million in uncommitted contingency funds remaining at the end of
construction. Available contingency is not forecasted to drop below $169 million at any
time during the period 2014-2018. Accordingly, the analysis presented here shows that
the project is in compliance both currently and prospectively with the terms of Order No.

2009-104A.

Furthermore, the timing differences contained in the current forecast are the result
of the new construction schedule provided by the Consortium immediately after the close
of the reporting period. SCE&G is preparing the necessary documentation to record
adjustments to capital cost targets using the capital costs rescheduling contingency
provisions approved by the Commission in Order No. 2009-104A. Use of these
contingency provisions should eliminate a substantial part of the reported overages. Any
rescheduling of these costs will be presented in future filings.

1L Progress of Construction of the Units

Construction of the Project is progressing on schedule to meet the Unit 2 & 3
Substantial Completion dates of April 1, 2016 and January 1, 2019 respectively. A
summary of the status of the Project is addressed in Section II.A-Section II.H below.

A. Licensing and Permitting Update
1. The Combined Operating License Application (COLA)

The COLA review process continues on schedule for the Nuclear
Regulatory Commission (NRC) to issue a Combined Operating License
(COL) for the Units no later than July 1, 2011. Issuance of a COL by that
date will allow nuclear safety related construction to begin on the Units on
a schedule that supports the Substantial Completion dates set forth above.
The status of the major COLA review areas is as follows:

8
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a) Nuclear Safety Review

1) The Staff of the NRC is proceeding with its Phase 1
review of the Safety Evaluation Report (SER) for the Units.
SCE&G, Bechtel Corp (which is SCE&G’s consulting engineer for
the COLA), and the Consortium are reviewing a number of Requests
for Additional Information (RAIs) from the NRC Staff related to that
review. The Company has been working with Bechtel specifically to
ensure that Bechtel provides timely and thorough responses to these
RALISs as they are issued by the NRC Staff. Bechtel has assured
SCE&G that it is devoting the personnel and resources to this matter
that are required to provide the required responses in a complete and
timely fashion. All RAI activities are on schedule and no issues of
concern have been identified based on the RAIs received to date.

2) The NRC Staff conducted a geotechnical/seismic audit
at the Site during the week of March 30. This audit was deemed
successful and no areas of concern related to geotechnical or seismic
issues were identified.

3) The NRC is in the process of completing the SER for
the Westinghouse (WEC) Design Control Document (DCD)
Revision 17 and has identified several issues relating to engineering
items. These issues include concerns related to certain aspects of the
design of Category I structures, certain high frequency seismicity
issues, and certain issues related to the Shield Building design
method. SCE&G has expressed to WEC its absolute expectation
that these matters be dealt with in a timely way that does not result
in delays in the issuance of a COL for the Units. On April 3, 2009,
the NRC issued a letter on the DCD Revision 17 review and
approval schedule. The current NRC schedule shows a December
2010 final SER with an August 2011 final rule making. This final
rule making is a prerequisite for the COLA approval and does not
support the COLA approval date of July 2011 by several months.
WEC is working to develop alternatives to assist in accelerating the
review schedule or to minimize the impact to the project schedule.
SCE&G is closely monitoring the DCD Revision 17 review process
because of its potential impact on the schedule for the review and
approval of the COLA for the Units. SCE&G has identified the
status of the review and approval of DCD 17 as a focus area for on-
going monitoring and attention to ensure that WEC does what is
required to obtain the necessary approvals on a timely basis.

9
Quarterly Report: 3/09



b) Environmental Review

The NRC held public meetings related to 1ts environmental
review of the project on the evening of January 27™ at Fairfield
Central High School in Winnsboro and on the evenings of January
28" and March 28" at McCrorey-Liston Elementary School in Blair.
The NRC also conducted a Site audit during the week of March 9 as
part of the Phase I scoping for the Environmental Impact Study. The
NRC plans to complete the Phase I scoping of the Environmental
Impact Study for the Units in June, 2009.

c) Legal Review

Several parties sought to intervene to raise issues before the
Atomic Safety Licensing Board (ASLB) in its consideration of the
COLA for the Units. As required by ASLB practice, these potential
intervenors were required to list specific contentions that they would
raise in opposition to the COLA. On February 18, 2009, the ASLB
dismissed all contentions by these intervenors as being without
merit, and dismissed their petitions for intervention. This action by
the ASLB precluded the necessity of the ASLB prehearing that was
originally scheduled for February, 2009. The intervenors have
appealed the ASLB decision.

Other Permits

a) South Carolina Department of Health and Environmental
Control (SCDHEC) issued the Storm Water Pollution Prevention
Permit (SWPPP) Phase 1 (Notice of Intent), Phase 2A (Railroad
Corridor) and Phase 2B (grading in Construction City and the Spoils
Area). Work continues on the preparation of the additional SWPPP
packages for future stages of construction. SWPPP permitting is
proceeding in a timely and satisfactory manner.

b) SCE&G is working with the Army Corps of Engineers
(ACOE) to obtain the ACOE 404 (wetlands) permit to allow grading
in an area subject to Corps jurisdiction that is located in the area
where the Cooling Towers for the Units are planned to be built. The
area in question is a small length of intermittent stream bank. The
approach that the ACOE is taking to its review and permitting
process could delay the issuance of the required permit beyond the
date that the permit is required to proceed with the construction
schedule. In response, SCE&G and the Consortium are formulating
a plan to reconfigure part of the site plan to avoid the need to impact
this relatively small area of stream bank. There are no technical
impediments to such a plan and the cost of this alternative approach
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is well within applicable contingencies. This issue is a focus area for
future oversight and review to ensure that issues related to ACOE
permitting do not result in a delay in construction.

B. Engineering Update

1.

Engineering Completion Status

a) The Engineering Completion Status based on the completion
percentage for major plant categories is as follows:

1) Standard Plant Design — 72% complete

2) Site Specific Design — 23% complete

3) Total Design (procurement and construction

planning)- 67% complete

b) The Engineering Completion Status as reported above reflects
only the work necessary to bring the design outputs to a point where
they are sufficient to support procurement and construction planning.
By the end of 2009, SCE&G and the Consortium will add a new
element to the engineering status report to measure the degree to
which the design outputs are ready for field construction. This
change will reflect an expansion in the scope of the engineering
work being measured and will result in the Total Design completion
percentage being less than that which is reported here. This change
in reporting of design status is expected to be reflected in reporting
on the project no later than the Quarterly report for the twelve
months ending December 31, 2009. This change will not adversely
impact the Engineering schedule or the substantial completion
schedule for the Units.
c) In addition, on April 1, 2009, the Consortium provided
SCE&G with a Performance Measurement Baseline Schedule
(PMB) for the Units, which represents an expanded and refined
version of the construction and engineering schedule that was
operative through March 31, 2009. This new scheduling information
is included in the milestone reports contained in this quarterly report.
This expanded and refined schedule information supports the
completion of the Units by the Substantial Completion dates, and all
milestones are within the parameters of Commission Order No.

2009-104A.
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2. Standard Plant Design Activities

During the reporting period, the following standard plant design activities
were conducted:

a) WEC completed the Final Design Review for the Control Rod
Drive Mechanism (CRDM) for the Units. WEC is in the process of
performing the CRDM Latch Assembly life test to verify the
strength and reliability of the assembly. Four (4) million steps were
completed as of the end of March with a goal to complete nine (9)
million steps in total. Steps are incremental movements of the
control rods using the mechanism.
b) The Squib Valve prototype for the Units is being tested. All
tests to date have been successful. These valves are part of the
reactor core cooling system and operate to direct coolant to the core
in the event of a loss of coolant accident. They are activated by
explosive caps to eliminate the need for motors and drives.
c) Drawing packages were completed for:
i. The R251 module, which is a composite module for
the Demineralizer in the Auxiliary Building;
ii. The CH21-25 modules, which are the floor modules
for electrical equipment in the Auxiliary Building; and
iii. The CH31-35 modules, which are the floor modules
for Instrument & Control equipment in the Auxiliary
Building.
d) WEC is conducting a three-dimensional model review to
confirm the sizes and locations of the seventy-nine (79) penetrations
in the CA01 module. The CA01 module is the concrete-filled-in-
place structural module for the Steam Generator compartments and
the Refueling Canal. This review will support the module
fabrication for the project to construct multiple AP1000 units in
China. This activity along with other Engineering/Construction
activities supporting the China project will benefit the WEC USA
projects.
e) A design and construction interface review was performed for
the Shield Building Design. The design-construction interface
review is a review of the design with fabricators and contractors to
ensure practicality of fabrication and construction and to ensure that
requirements for fabrication and construction are clearly
communicated.
1)) A Reactor Coolant loop geometry and manufacturing review
was successfully held to critique the manufacturing process for the
hot-legs, cold-legs and surge line of the Reactor Coolant loop. The
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geometry and manufacturing review includes testing to ensure that
configuration and materials of the Reactor Coolant loop piping are
compatible with the manufacturing processes.

g2) WEC plans to issue a Design Control Package (DCP) to the
NRC to show an increase in the length of the footprint of the Turbine
Building by approximately twelve (12) feet. This increase will allow
additional space for Turbine Building equipment. This revision may
impact the DCD, COLA and Site Layout but is not expected to raise
significant engineering or other issues or to adversely impact the
Project schedule. This is a focus area for SCE&G’s oversight of the
Consortium’s work in order to ensure that the design and
construction of the Turbine Building, equipment and supporting
systems remains on schedule.

Site Specific Design Activities

a) Shaw Engineering is performing Site Specific Design to
support the Site excavation and grading work. Geotechnical
evaluations continue, as well as the design work in support of the
permit applications. This work is proceeding in an efficient and
satisfactory manner.

b) Site Specific Design is in progress for Site Specific Systems,
to include the Potable Water System, the Raw Water System, the
Yard Fire Water System, the Power System for Construction City
and the Switchyard. This work is proceeding in an efficient and

satisfactory manner.

Procurement/Fabrication Update

1.

2.

WEC placed a Purchase Order (PO) for the Turbine/Generator with
Toshiba and a PO for the Squib Valves with SPX Copes Vulcan.
Mangiarotti, a subcontractor of WEC, issued POs for long lead
materials for the Accumulator Tank, the Core Make-Up Tank, the
Pressurizer and the Passive Residual Heat Exchanger.

NND Engineering representatives from SCE&G visited the Toshiba
and Doosan manufacturing facilities in Japan and South Korea
during the week of February 9. The visit included kick-off meetings
with Doosan for the Reactor Vessel and Steam Generator
manufacturing and with Toshiba for the Steam Turbine/Generator
manufacturing.

Site Specific procurement activities included award of subcontracts
to Hinkle for the Railroad Installation; to MC Dean for the Offsite
Retail Power System (Construction City); the issuance of a Letter of
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Inquiry to Hansen Pressure Pipe for the Circulating Water Pipe and
Fittings; and the issuance of Request for Quotations (RFQs) for the
Switchyard and Mayo Creek Bridge.

Shaw Modular Solutions is developing its module manufacturing
facility, programs and schedule. Shaw Modular Solutions plans to
begin module fabrication at its new manufacturing facility later in
2009.

NND is in the process of reviewing the Quality Plans for the Reactor
Vessel and Steam Generator for the purpose of adding Owner
Witness and Hold Points. The manufacturing of this equipment is
scheduled to begin the 2" quarter of 2009.

14
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Picture 1 — Construction Access Looking North

g e e

D. Construction Update

1. The initial Site development work has commenced to include
installation of the Construction Access Road (essentially complete),
Sediment Basins and other erosion control measures (essentially
complete along the Construction Access Road), Laydown Area 1,
the Railroad Corridor (essentially ready for railroad ballast and rail
installation) and the reconfiguration of the SC Highway 213 and Parr
Road intersection (just begun). The Consortium subcontractors
Morgan Corporation and Saiia Construction are performing this
work.
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Picture 2 — Construction Access Road and Railroad Corridor

2. Jenkinsville Water Company’s contractor, C.B.G., Inc., started
trenching and installation of water piping activities for the Potable
Water System supply to Construction City and is approximately 30%
complete with this activity.

3. Shaw continues finalization of the technical and commercial reviews
to support the Heavy Lift Crane selection and Nuclear Island
excavation plan. Close attention is being directed to this activity by
the Consortium and SCE&G management to ensure that selection
and procurement of the crane and design and construction of its
footings do not delay the project’s construction schedule. Because
of potential impacts of the crane’s availability on the construction
schedule, this is a focus area for continuing oversight of the
Consortium’s work.

4. The Consortium finalized and submitted to SCE&G the Performance
Measurement Baseline Schedule (PMB) on April 1, 2009 and the
payment milestones associated with this schedule on April 15, 2009.
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Picture 3 — Railroad Spur Corridor - Track 1 Looking North

" .

E. Training update

1. Plans are being made to train the SCE&G Reactor Operator Training
Instructors on the WEC Training Development Simulator that will
be located at the WEC Training Facility in Pittsburgh.

2. NND is working with WEC to provide a Limited Scope Simulator
(LSS) for the on-site training for the Plant Operators. This LSS is
needed to support the initial simulator training of the SCE&G
Reactor Operators in advance of delivery of the certified simulators
scheduled to be delivered in 2013. This is a focus area of SCE&G’s
oversight of the Consortium to ensure that the Consortium finalizes
the required contractual agreements to support the early delivery of
the LSS and associated training activities.

F. Change Control Update

1. NND is working with the Consortium on the processing of Change
Order #1 for the training of the SCE&G Reactor Operator Training
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Instructors referenced in Section ILE.1 above. The cost of this
Change Order will be taken out of the Time & Material Work
Allowances given in Exhibit H of the EPC Contract.

2. EPC Contract Amendment #1 is being processed to revise the
language in several areas of the EPC Contract. These revisions
represent updates to the EPC Contract, such as contract language
clarifications in the sections relating to Changes in the Work and
Taxes, changes made to the Major Equipment Supplier and
Contractor exhibits and changes in the milestone payment schedules
due to the PMB Schedule received on April 1, 2009.

III. Anticipated Construction Schedules

As of the end of the first quarter of 2009, the Company and its contractors had
completed all required milestones as set forth in Exhibit E to the Combined Application
as adjusted pursuant to the milestone schedule contingencies approved by the
Commission in Order No. 2009-104A. Each of those adjustments is itemized in the
Milestone Update section that follows. The Company and its contractors are presently on
schedule to complete all future milestones as specified or within approved contingencies.
Accordingly, the project is in compliance with the construction schedules approved by
the Commission in Order No. 2009-104A and with the provisions of S.C. Code Ann. §

58-33-275(A)(1).

To allow milestones to be tracked more consistently to the construction schedule,
SCE&G has subdivided certain of the milestones approved in Order No. 2009-104A into
several discrete items. The 123 milestones approved in that order are now being tracked
as 146 milestones. No milestones have been omitted, and in each case, where a milestone
was divided, the resulting milestones bear a due date no later than the due date of the

milestone from which they were derived.
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A. Construction Schedule Update

The Project Licensing and Permitting, Engineering, Procurement and
Construction work remains on schedule to meet the Units 2 & 3 Substantial Completion
dates. Rescheduling of the milestones listed in Exhibit E to the Combined Application is
addressed in Section II1.B herein. The rescheduling of these milestones is within the
approved contingencies and has no adverse impact on the Units’ Substantial Completion

dates.

B. Performance Measurement Baseline Schedule

On April 1, 2009, the Consortium provided SCE&G with the Performance
Measurement Baseline Schedule for the project under the EPC Contract. The
Performance Measurement Baseline Schedule is the integrated engineering, procurement
and construction schedule for the project and represents a major refinement of the
schedule that was provided as an attachment to the EPC Contract in May of 2008.

Of the 146 total milestones, 28 have been completed, 44 have been
accelerated, 41 have been pushed out into the future, and 33 are unchanged, .

The Performance Measurement Baseline Schedule is the product of
thousands of hours of construction planning and scheduling work by Consortium
personnel since the EPC Contract was signed on May 23, 2008. The schedule also
reflects a firming up of the vendor and supplier chain for the project and the negotiation
of multiple supply agreements and delivery schedules with vendors and fabricators.

Where the Performance Measurement Baseline Schedule has pushed out the
due dates for certain milestones, these later deadlines reflect the fact that greater certainty
in the schedule allows for more precise scheduling of the dates by which major pieces of
equipment will be required to be available on site. The revised deadlines also reflect the
fact that a more fully-developed schedule allows more precise scheduling of the dates by
which specific on-site construction activities will need to be completed. The project team
has added additional certainty and detail to the construction schedule since the EPC
Contract was signed on May 23, 2008 and revised milestones are possible for that reason.

Like the schedules contained in the EPC Contract, the new Performance
Measurement Baseline Schedule fully supports the Substantial Completion dates for
Units 2 and 3 of April 1, 2016 and January 1, 2019, respectively. The updated milestones
dates based on the Performance Measurement Baseline Schedule are entirely consistent
with the project milestones and contingencies adopted by the Commission in Order No.
2009-104A. The Substantial Completion dates remain as approved in Order No. 2009-
104A. As discussed above, the Consortium and SCE&G remain fully committed to
completing the Units on the dates promised and the Performance Measurement Baseline
Schedule is an important tool for ensuring that this is done.
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C.

Milestone Update

1.

Attached as Appendix 1 to this quarterly report are two spreadsheets
that list and update each of the specific milestones contained in
Exhibit E to the Combined Application and adopted by the
Commission as the anticipated construction schedule for the Units
pursuant to S.C. Code Ann. § 58-33-270(B)(1). The BLRA
Milestone Tracking Sheet (Appendix 1, Chart A) provides the
original milestone date and language, the revised milestone date and
language, and the impact on the BLRA schedule contingency and
Substantial Completion dates for Units 2 and 3. The BLRA
Milestone Tracking Summary (Appendix 1, Chart B) highlights the
milestones that have been moved from the originally targeted date
and gives an explanation for this movement.

Exhibit E of the Combined Application contained the original list of
milestones as approved by the Commission. It included a total of
123 milestones. As discussed above, several of these milestones
have been revised into multiple milestones to reflect the way in
which contracts negotiated with equipment suppliers subsequent to
the Combined Application submittal were structured and included in
the construction schedule for the project. The revised milestone total
is 146. As shown on the BLRA Tracking Summary, a number of the
milestones have moved out in time primarily to reflect the new
schedule contained in the Performance Measurement Baseline
Schedule received on April 1, 2009. All resulting milestones
adjustments are within the scope of the milestone schedule
contingency authorized by the Commission in Order No. 2009-
104A. The milestone adjustments do not adversely affect the
Substantial Completion dates for Units 2 and 3.

Schedules of the Capital Costs Incurred Including Updates to the Information
Required by S.C. Code Ann. § 58-33-270(B)(6) (The Inflation Indices)

The Capital Cost Update section of this report provides an update of the
cumulative capital costs incurred and forecasted to be incurred as compared to the
cumulative capital cost targets approved by the Commission in Order No. 2009-104A.
The approved capital cost targets have been adjusted to reflect the escalation rate
changes, and any use by the Company of the cost and timing contingencies that were
approved by the Commission in Order No. 2009-104A. The Inflation Adjustments and
Indices section of this report provides updated information on inflation indices and the

changes in them.
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A. Capital Costs Update

When adjusted for inflation, the year-end 2009 Cumulative Project Cash
Flow as approved in Order No. 2009-104A was $663 million. During calendar year
2009, SCE&G anticipates incurring capital costs for the project amounting to $389
million. This amount reflects actual expenditures to date and forecasted expenditures for
the balance of 2009 based on the milestone and construction schedule. This anticipated
capital cost of $389 million for 2009 provides for the expenditure of $38 million in
contingency funds if necessary, but none of these contingency funds has been expended
or committed to be spent to date. As a result, if the actual expenditures track the current
forecast, $38 million in contingency funds will be available for use in 2010 or beyond.

The anticipated expenditure of $389 million for the project in 2009 would
result in a year-end 2009 cumulative project cash flow, exclusive of AFUDC, of $512
million. This amount is $151 million less than the Cumulative Project Cash Flow
approved by the Commission for year-end 2009 as adjusted for inflation. This $151
million reduction in anticipated 2009 project expense represents timing differences and
not changes in underlying costs. The Company forecasts that the capital costs in question
will be incurred in future periods under the current construction schedule.

Chart A of Appendix 4 shows the Cumulative Project Cash Flow target as
approved in Order No. 2009-104A and as updated for escalation and other Commission
approved adjustments under the heading “Per Order 2009-104A Adjusted.” As shown
there, SCE&G has carried forward into 2009 $10 million in unused contingency funds
from 2008 as permitted by the Commission in Order No. 2009-104A. SCE&G has not
used the capital cost schedule contingencies to make any adjustments to the approved
Cumulative Project Cash Flow as set forth in this filing because the project conforms to
approved project cost targets without such adjustments. Nonetheless, SCE&G does not
intend to waive or in any way limit its right, as authorized by the Commission, to make
appropriate capital cost contingency adjustments associated with current or future
changes in cost scheduling. SCE&G may make capital cost contingency adjustments
related to recent changes in its scheduling of capital costs in future filings.

Under the heading “Actual Through March, 2009, plus Projected,
Appendix 4, Chart A, shows the cumulative cash flow for the project based on actual
expenditures to date and the Company’s current forecast of cost and construction
schedule” A comparison of the two sets of data is presented at Appendix 4, Chart B.
This chart shows that the cumulative capital cost for the project is forecasted to be below
the approved Cumulative Project Cash Flow target, as revised, during the years 2009-
2014. The forecasted cash flow, on a cumulative basis, is anticipated to exceed the
approved target level by $36 million in 2015, and $207 million in 2016, $147 million in
2017, and $118 million in 2018. These overages are calculated before the application of
contingency funds and are due to the timing of capital expenditures as currently
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forecasted, not increases in underlying costs. As shown on Appendix 4, Chart C,
SCE&G forecasts using $36 million in contingency funds in 2015 and $172 million of
contingency funds in 2016 to offset these overages. SCE&G forecasts that it will have
more than adequate contingency funds in these years to absorb the full amount of the
overages and will retain substantial contingency funds for other uses. In addition,
SCE&G forecasts that it will have budget surpluses sufficient to restore $60 million to the
contingency in 2017 and $29 million in 2018. As a result, SCE&G forecasts that it will
have $320 million in uncommitted contingency funds at the end of the project.

The information presented in Appendix 4 establishes that the anticipated
cumulative project cash flow for the period ending December 31, 2009 is in conformity
with the schedule approved by the Commission in Order No. 2009-104A and with the
provisions of S.C. Code Ann. § 58-33-275(A)(1). It also establishes that the Company’s
best forecasts of future project costs are fully consistent with the Cumulative Project
Cash Flows approved by the Commission in Order No. 2009-104A.

The following exhibits support this section:

Appendix 2 updates the original Exhibit F to the Combined Application to
show the Company’s actual and forecasted expenditures on the project by plant
cost category. In updating its cost projections, the Company has used the
Commission-approved inflation indices as updated since Exhibit F to the
Combined Application was originally prepared and its current cost and schedule
information. In addition, Appendix 2 shows the cumulative Construction Work in
Progress for the project and the balance of Construction Work in Progress that is

not yet reflected in revised rates.

For comparison purposes, Appendix 3 provides an original version of
Exhibit F to the Combined Application. This version of Exhibit F does not
include any adjustments for changes in inflation indices or adjustments in capital
cost schedules made by the Company.

As discussed above, Appendix 4, Chart A provides the adjusted
Cumulative Cash Flow target and the current actual and forecasted cash flow for
the project. Appendix 4, Chart B compares the adjusted Cumulative Cash Flow
target to the Company’s actual and forecast costs for the project. Appendix 4,
Chart C provides detailing concerning the cumulative pool of contingency funds
and use of those funds year by year.
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B. Inflation Indices Update

Appendix 5 shows the changes in the inflation indices approved in Order
No. 2009-104A. Included is a ten-year history of the Handy Whitman All Steam Index,
South Atlantic Region; the Handy Whitman All Steam and Nuclear Index, South Atlantic
Region; Handy Whitman All Transmission Plant Index, South Atlantic Region; and the
Chained GDP Index. The changes in these indices and the escalation-related effects of
cost rescheduling resulted in an increase in the projected cost of the Units in future
dollars from $6,313,376,000 as forecast in Order No. 2009-104A to a forecast of
$6,875,316,000 using current inflation data and current AFUDC rates. The $4.5 billion
forecast of the cost of the Units in 2007 dollars, net of AFUDC, remains unchanged.

V. Updated Schedule of Anticipated Capital Costs

The updated schedule of anticipated capital costs for Units 2 & 3 is reflected in
Appendix 2. Further details as to the changes in these anticipated capital cost
components are set forth in Appendix 4.

VI. Conclusion

As indicated above, the project is proceeding in compliance with the cost and
schedule forecasts approved by the Commission in Order No. 2009-104A. The scheduled
completion dates for Units 2 & 3 remain April 1, 2016 and January 1, 2019, respectively.
The Units are on track to be completed within the projected cost of $4.5 billion in 2007
dollars net of AFUDC. The Company maintains an extensive staff of experts that
monitors and oversees the work of its contractors and has identified and continues to
monitor closely all areas of concerns related to either cost or schedule for the project.

The Company will continue to update the Commission and ORS of progress and

concerns as the project proceeds.
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APPENDIX 1

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104A

Quarter Ending March 31, 2009

Appendix 1, Chart A lists and updates each of the milestones contained in

Exhibit E to the Combined Application (Hearing Exhibit 2, SAB-5) which the
Commission adopted as the Approved Construction Schedule for the Units, pursuant to
S.C. Code Ann. § 58-33-270(B)(1). Appendix 1, Chart A provides columns with the

following information:

1.

The original milestone date by year and quarter as approved by the Commission in
Order 2009-104A.

The description of the milestone as originally provided in Exhibit E to the
Combined Application (Hearing Exhibit 2, SAB-5).

An updated statement of how the milestone is described in the current project
schedule.

The revised milestone date by year and quarter where milestones have been
adjusted since they were approved in Order No. 2009-104A.

Information as to whether any milestone has been shifted outside of the 18/24
Month Contingency approved by the Commission.

Information as to whether any current change in this milestone is anticipated to
impact the substantial completion date.

For completed milestones, the date by which it was completed. For completed
milestones, this column entry is shaded.

Notes as to individual milestones and milestone adjustments, which include
references, where necessary, to additional information concerning certain
milestones provided in Appendix 1, Chart B.

Appendix 1, Chart B lists each milestone that has been shifted and gives the number of
months by which it is shifted.
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APPENDIX 2

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff

Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104A

Quarter Ending March 31, 2009

Appendix 2 is an updated and expanded version of the information

contained in Exhibit F to the Combined Application Hearing Exhibit 16, EEB-1-P/C.
The information contained in Appendix 2 has been updated or expanded to show:

1.

The actual expenditures on the project by plant cost category through the
current period.

The changes in capital costs reflecting the Company’s current forecast of
expenditures on the project for each future period by plant cost category. In
updating its cost projections the Company has used the current construction
schedule for the project and the Commission-approved inflation indices as

set forth in Appendix 5 to this report.

The cumulative Construction Work in Progress for the project and the
balance of Construction Work in Progress that is not yet reflected in revised

rates.

The current rate for calculating AFUDC computed as required under
applicable FERC regulations.
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APPENDIX 3

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104A

Quarter Ending March 31, 2009

For comparison purposes, Appendix 3 provides an original version of Exhibit F to
the Combined Application Hearing Exhibit 16, EEB-1-P/C. It contains the original
Cumulative Project Cash Flow for the project which was approved by the Commission,
as the Approved Capital Cost of the Units, pursuant to S.C. Code Ann. § 58-33-
270(B)(2), but subject to revision for escalation, changes in AFUDC rates and amounts,
capital cost scheduling contingencies and other contingency adjustments as authorized in

Order No. 2009-104A.
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APPENDIX 4

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104A

Quarter Ending March 31, 2009

Chart A of Appendix 4 sets forth a schedule showing the Cumulative
Project Cash Flow approved by the Commission for each year of the project, as adjusted
for inflation and approved contingencies. The Cumulative Project Cash Flow target as
approved in Order No. 2009-104A and as updated for escalation and other Commission-
approved adjustments is found under the heading “Per Order 2009-104A Adjusted.”

The adjustments reflect:
1. Changes in inflation indices.

2. Changes in the timing of capital costs based on the use of the Cost
Rescheduling contingencies authorized by the Commission

3. Budget Carry-forward Adjustments used, where appropriate to track the
effect of lower-than-expected cumulative costs on the future cumulative

cash flow of the project.

4. Carry forward of unused contingencies from prior years and contingency
timing adjustments related to the acceleration of capital costs as authorized

by the Commission.

Chart A of Appendix 4 also shows the cumulative cash flow for the
project based on actual expenditures to date and the current construction schedule and
forecast of year-by-year cost and going forward. This information is found under the
heading “Actual Through March, 2009, plus Projected.” This part of Appendix 4,
Chart A contains the same information that is presented in Appendix 2 but unlike
Appendix 2, it shows plant and transmission contingencies as a single pool of funds as

was envisioned in Order No. 2009-104A.

Chart B of Appendix 4 provides a comparison of the adjusted Cumulative
Project Cash Flow target for the project with the actual and forecasted cash flow for the
project. This section Chart A of Appendix 4 also shows the cumulative contingency
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available to cover any amount by which the actual or forecasted expenditure is greater
than the approved target expenditure during any year.

Chart C of Appendix 4 provides a year-by-year schedule of available
contingency funds as well as their actual or anticipated use, and carry forward of unused

amounts.
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APPENDIX S

V. C. Summer Nuclear Station Units 2 & 3

Quarterly Report to the South Carolina Office of Regulatory Staff
Submitted by South Carolina Electric & Gas Company
Pursuant to Public Service Commission Order No. 2009-104A

Quarter Ending March 31, 2009

Appendix 5 shows the changes in the inflation indices approved in Order No.
2009-104A. Included is a ten year history of the Handy Whitman All Steam Index, South
Atlantic Region; the Handy Whitman All Steam and Nuclear Index, South Atlantic
Region; Handy Whitman All Transmission Plant Index, South Atlantic Region; and the
Chained GDP Index. The change in the relevant indices from the Combined Application

is also provided.

29
Quarterly Report: 3/09
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SOUTH CAROLINA ELECTRIC & GAS COMPANY

Allocation of Base Load Review Increase

2008 Peak Demand Summary Allocations (Excluding City of Greenwood)

EXHIBIT B

Class Firm KW Demand Overall Ratios
Residential 2,130,431 46.47%

Small General Service 755,551 16.48%
Medium General Service 489,011 10.67%

Large General Service 1,012,371 22.08%
RETAIL 4,387,364 95.70%
Wholesale 196,924 4.30%

TOTAL 4,584,288 100.00%

Total Revenue Requirement: | $ 23,545,55‘&]

Breakdown of Class Increases

Retail Ratios Allocated Increase
Residential 48.56% S 10,942,073
Small General Service 17.22% S 3,880,200
Medium General Service 11.15% ) 2,512,441
$
$

Large General Service 23.07% 5,198,386
22,533,100

RETAIL 100.00%




Capitalization Ratios and Cost of Capital

SOUTH CAROLINA ELECTRIC & GAS COMPANY / S.C. FUEL COMPANY
REGULATORY CAPITALIZATION RATIOS FOR ELECTRIC OPERATIONS

As of March 31, 2009 - Adjusted

EXHIBIT C

WEIGHTED
EMBEDDED AVERAGE COST GROSS

AMOUNT RATIO COSTS OF CAPITAL OF TAX
Long-Term Debt $ 2,871,488,400 48.73% 5.73% 2.79% 2.79%
Preferred Stock $ 113,758,800 1.93% 6.43% 0.12% 0.20%
Common Equity $ 2,907,296,192 49.34% 11.00% 5.43% 8.83%
Total Capitalization $ 5,892,543,392 100.00% .34% 11.82%
* March 2009 actual adjusted for actual and planned equity transfers through June 30, 2009:
April, 2009 $ 62,000,000 Equity Transfer
June 30, 2009 Projected $ 20,000,000 Additional Equity transfers planned by June 30

from Stock Plans



South Carolina Electric & Gas Company
Annual Request for Revised Rates
(Thousands of $)

(SCE&G Allocation Only)

CWIP Currently in Rates as of June 30, 2008 (as approved in
Commission Order No. 2009-104(A)) ‘

Incremental Actual additions to Plant through March 31, 2009

Incremental Actual AFUDC through March 31, 2009

Incremental Projected Additions to Plant April 1 through June 30, 2009
Incremental Projected AFUDC April 1 through June 30, 2009
Projected CWIP as of June 30, 2009

Incremental CWIP

Gross Cost of Capital

Incremental Revenue Requirement

Allocation Factor for Retail Operation

Allocated Retail Revenue Increase

EXHIBIT D

$ 65,961
$ 112,422

$ 4,557

$ 79,246

$ 2,976

$ 265,162

$ 199,201
11.82%

$ 23,546
95.70%

$ 22,533



SOUTH CAROLINA ELECTRIC & GAS COMPANY
PROPOSED ELECTRIC RATE SCHEDULES

Listed are the proposed electric rate schedules included as follows:

Rate

1 (RGC)
2

3 (M)

5

6 (RGCC)
7

8

9

10

1

12 (C)
13 (ML)
14

15 (SS-1)
16

19

20

21

21A

22 (S)
23

24

28

Description

Good Cents Residential Service

Low Use Residential Service

Municipal Power Service

Time-of-Use Residential Service

Energy Saver / Conservation Residential Service
Time-of-Use Demand Residential Service
Residential Service

General Service

Small Construction Service

Irrigation Service

Church Service

Municipal Lighting Service

Farm Service

Supplementary and Standby Service
Time-of-Use General Service

Concurrent Demand Time-of-Use General Service
Medium General Service

General Service Time-of-Use Demand

Experimental Program — General Service Time-of-Use Demand

School Service
Industrial Power Service

Large General Service Time-of-Use

Small General Service Time-of-Use Demand (Experimental)

Contract Rates

EXHIBIT F



SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 1 (RGC) RESIDENTIAL SERVICE
GOOD CENTS RATE

AVAILABILITY
Effective January 15, 1996 this schedule is closed and not available to any new structure.

This rate is available to customers who meet the Company's Good Cents requirements and use the Company's standard service which is specified as a
single point of delivery per premises from an existing overhead distribution system to individually metered private residence and individually metered
dwelling units in apartment structures or other multi-family residential structures. It is not available for resale service nor shall service be supplied to
dwelling units having a total of more than ten rooms, five or more of which are rented or offered for rent to any person or persons not a member, or
members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual
occupying such dwelling unit.

CERTIFICATION REQUIREMENTS

Prior to construction, the customer or prospective customer must contact the Company to ascertain the requirements of the Good Cents Program and to
arrange for on-site inspections for compliance.

The dwelling unit must be certified by the Company to meet or exceed the Company's Good Cents Program requirements in force at the time of
application in order to qualify for service under this rate schedule.

CHARACTER OF SERVICE
Alternating Current, 60 hertz, singte phase, 120 volts, 2 wire or 120/240 volts 3 wire.
RATE PER MONTH

Summer Winter
(Billing Months (Billing Months
June-September) October-May)
Basic Facilities Charge: 3 8.00 $ 8.00
Plus Energy Charge:
First 800 Kwhrs. @ 3 0.10682 per Kwhr. $ 0.10682 per Kwhr.
Excess over 800 Kwhrs. @ $ 0.11750 per Kwhr. 3 0.10243 per Kwhr.

MINIMUM CHARGE
The monthly minimum charge shall be the basic facilities charge as stated above.
ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03671 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT
The energy charges above include a storm damage component of $.00043 per Kwhr. for accumulation of a storm damage reserve.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

PAYMENT TERMS
All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when customer pays the
difference in costs between non-standard service and standard service or pays the Company its normal monthly facility charge based on such difference
in costs.

TERM OF CONTRACT
Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 2 LOW USE RESIDENTIAL SERVICE

AVAILABILITY

This rate is available to customers that meet the special conditions listed below, and are served by the Company's standard service which is specified
as a single point of delivery per premises from an existing overhead distribution system to individually metered private residences and individually
metered dwelling units in apartment structures or other multi-family residential structures. It is not available for resale service nor shall service be
supplied to dwelling units having a total of more than ten rooms, five or more of which are rented or offered for rent to any person or persons not a
member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual
occupying such dwelling unit.

SPECIAL CONDITIONS OF SERVICE

1) This rate schedule is available to those accounts where the consumption has not exceeded 400 Kwhrs. for each of the twelve billing months preceding
the billing month service is to be initially billed under this rate schedule. The customer must have occupied the dwelling unit for the entire time
necessary to determine eligibility under this rate schedule.

2) Consumption during a billing period of more than 30 days, used to determine eligibility under this rate schedule, shall be adjusted to a 30 day billing
period by application of a fraction, the numerator of which shall be 30 and the denominator of which shall be the actual number of days in the bilting

period.
3) The second billing month within a twelve billing month period that consumption under this rate schedule exceeds 400 Kwhrs. will terminate eligibility

under this rate schedule.
4) Service will be billed under the previous rate schedule the next twelve billing periods before the customer will again be eligible for the Low Use Rate.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.
RATE PER MONTH

Basic Facilities Charge: $ 8.00

Plus Energy Charge:
All Kwhrs. @ $ 0.08327 per Kwhr.

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.
ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03671 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $.00043 per Kwhr. for accumulation of a storm damage reserve.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays
the difference in costs between non-standard service and standard service or pays to the Company its normal monthiy facility charge based on such
difference in costs.

TERM OF CONTRACT
Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.
GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 3 (M) MUNICIPAL
POWER SERVICE

AVAILABILITY
This rate is available to municipal customers using the Company’s standard service which is specified as a single point of delivery per premises from

an existing overhead distribution system. This includes all municipally owned and operated facilities for power purposes including, but not restricted to
public buildings and pumping stations. It is not available for resale or standby service.

CHARACTER OF SERVICE
Alternating Current, 60 hertz. Voltage and phase at the option of the Company.
RATE PER MONTH

Basic Facilities Charge: $ 17.00

Plus Energy Charge:

Summer Billing Months (June-September)
All Kwhrs. @ $ 0.09443 per Kwhr.

Winter Billing Months (October-May)
All Kwhrs. @. $§ 0.09443 per Kwhr.

MINIMUM CHARGE
The monthly minimum charge shalt be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times

the estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of
the excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03662 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $.00038 per Kwhr. for accumulation of a storm damage reserve.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

PAYMENT TERMS
All bilis are net and payable when rendered.
SPECIAL PROVISIONS

Service shall not be supplied under this rate for establishments of a commercial nature, nor to operations primarily non-municipal. Under no conditions
will the Company allow the service to be resold to or shared with others.

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays

the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs.

TERM OF CONTRACT
Contracts shall be written for a period of not less than ten (10) years.Contracts shall be written for a period of not less than ten (10) years.
GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 5 RESIDENTIAL SERVICE
TIME OF USE

AVAILABILITY

This rate is available on a voluntary basis to customers using the Company's standard service which is specified as a single point of delivery per premises from
an existing overhead distribution system to individually metered private residences and individually metered dwelling units in apartment structures or other multi-
family residential structures. It is not available for resale service nor shall service be supplied to dwelling units having a total of more than ten rooms, five or more
of which are rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual occupying
such dwelling unit.

CHARACTER OF SERVICE
Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.

RATE PER MONTH
. Summer Months of June-September

A. Basic Facilities Charge: $ 12.00
B. Energy Charge:
All on-peak Kwhrs.@ $ 0.24622 per Kwhr.
All off-peak Kwhrs.@ $ 0.08375 per Kwhr.
C. Minimum Bill:

The monthly minimum charge shall be the basic facilities charge
Il. Winter Months of October-May

A. Basic Facilities Charge: $ 12.00
B. Energy Charge:
All on-peak Kwhrs.@ § 0.22406 per Kwhr.
All off-peak Kwhrs. @ § 0.08375 per Kwhr.
C. Minimum Bill:

The monthly minimum charge shall be the basic facilities charge
DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:
Summer Months of June-September:
The on-peak summer hours are defined as the hours between 2:00 p.m.-7:00 p.m., Monday-Friday, excluding holidays.*
Winter Months of October-May:
The on-peak winter hours are defined as the hours between 7:00 a.m.-12:00 noon, Monday-Friday, excluding holidays.*
B. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.
“Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS
Fuel costs of $.03671 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT
The energy charges above include a storm damage component of $.00043 per Kwhr. for accumulation of a storm damage reserve.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in
costs.

The Company shall have the right to install and operate special metering equipment to measure customer’s loads or any part thereof and to obtain any other data
necessary to determine the customer's load characteristics.

The Company's levelized payment plans are not available to customers served under this rate schedule.
TERM OF CONTRACT
Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.
GENERAL TERMS AND CONDITIONS
The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 6 (RGCC) RESIDENTIAL SERVICE
ENERGY SAVER/

CONSERVATION RATE

(Page 1 of 2)

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing
overhead distribution system to individually metered private residences and individually metered dwelling units in apartment structures or other muiti-family
residential structures. It is not available for resale service nor shall service be supplied to dwelling units having a total of more than ten rooms, five or more of
which are rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual
occupying such dwelling unit.

The builder or homeowner must provide the foliowing:
1) For new homes only - Proof that home meets the Council of American Building Officials Model Energy Code.
2) Receipts showing the purchase and installation of a new AC unit that meets the requirements as shown below.
3) A certificate issued by an installer showing a wall total cavity R value of 15 (R-15).
4) Certification from builder stating that requirements have been met.

The Company may perform an on-site audit to verify that customer meets availability requirements as stated herein.
THERMAL AND AIR CONDITIONING REQUIREMENTS FOR ENERGY CONSERVATION

The following requirements are predicated on the Council of American Building Officials Model Energy Code and subject to change with a change in the
Council of American Building Officials Model Energy Code. Sufficient application of thermal control products and specified air conditioning requirements must
be met to satisfy the minimum standards outlined below:

Ceilings: Ceilings of newly constructed homes shall be insulated with a total "as installed” thermal resistance (R) value of 30 (R-30).
Ceilings of manufactured housing shall be insulated with a thermal resistance (R) value of 30 (R-30).
Ceilings of existing housing shall be insulated with a total "as installed" thermal resistance (R) value of 38 (R-38).

Lighting: Recessed ceiling lights shall be sealed.

Walls: Walls exposed to the full temperature differential (TD), or unconditioned areas, shall have a total cavity R value of 15 (R-15).
*This is not a requirement for existing housing.

Floors: Floors over crawl space or crawl space walls shall have insulation installed having a total R value of 19 (R-19).
100% of the exposed earth in a crawl space shall be covered with a vapor barrier of no less than (4) mills.

Windows: Windows shall be insulated (double) glass or have storm windows.
Doors: Doors exposed to full TD areas must be weather-stripped on all sides and of solid construction.
Ducts: Air ducts located outside of conditioned space must have: 1) all joints properly fastened and sealed, and, 2) the duct shall have a

minimum installed insulation R-value of 6.0. All joints in ductwork outside of the conditioned space must be permanently sealed with
the application of duct sealant. Transverse joints, take-offs, transitions, supply/return connections to the air handler, boot
connections to the floor/ceiling/wall, and framed-in and panned passages must be made airtight with duct sealant.

Attic Vent: Attic ventilation must be a minimum of one square foot of net free area for each 150 square feet attic floor area.
Water Heaters: Electric water heaters must have insulation surrounding the tank with minimum total R value of 8 (R-8).
Air Condition: All air conditioners must have a SEER rating of 1.5 SEER higher than the rating shown in the Council of American Building Officials

Model Energy Code or 12 SEER or any federal or state mandated energy codes, whichever is higher.
Other: Chimney flues and fireplaces must have tight fitting dampers.
*Insulation thermal resistance values are shown for insulation only, framing corrections will not be considered.

The "as installed” thermal resistance (R) value for all loose fill or blowing type insulation materials must be verifiable either by installed
density using multiple weighted samples, the manufacturer's certification methods, Federal Trade Commission's procedures or other
methods specified by local governing agencies.

Effective Upon Approval Of The Public
Service Commission Of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 6 (RGCC) RESIDENTIAL SERVICE
ENERGY SAVER/

CONSERVATION RATE

(Page 2 of 2)

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.

RATE PER MONTH

Summer Winter
(Billing Month (Billing Month
June-September) October-May)
Basic Facilities Charge: $ 8.00 $ 8.00
Pius Energy Charge:
First 800 Kwhrs. @ $ 0.10682 per Kwhr. $ 0.10682 per Kwhr.
Excess over 800 Kwhrs. @ 3 0.11750 per Kwhr. 3 0.10243 per Kwhr.

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03671 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $.00043 per Kwhr. for accumulation of a storm damage reserve.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference
in costs.

TERM OF CONTRACT

Contracts shalt be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 7 RESIDENTIAL SERVICE
TIME-OF-USE DEMAND

AVAILABILITY

This rate is available on a voluntary basis to customers using the Company's standard service which is specified as a single point of delivery per premises from
an existing overhead distribution system to individually metered private residences and individually metered dwelling units in apartments structures or other multi-
family residential structures. It is not available for resale service nor shall service be supplied to dwelling units having a total or more than ten rooms, five or more
of which are rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling units.

A dwelling unit is defined as a room or group of rooms having, in addition to living quarters, kitchen facilities for the sole use of the family or individual occupying
such dwelling unit.

CHARACTER OF SERVICE
Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.
RATE PER MONTH
|. Basic Facilities Charge: $ 12.00

It. Demand Charge:
A. On-Peak Billing Demand

Summer Months of June-September @ 3 10.38 per KW

Non-Summer Months of October-May @ $ 6.52 per KW
ll. Energy Charge:

All on-peak Kwhrs.@ $ 0.08053 per Kwhr.

All off-peak Kwhrs.@ $ 0.06190 per Kwhr.

MINIMUM CHARGE
The monthly minimum charge shall be the basic facilities charge as stated above.
BILLING DEMAND

The maximum integrated fifteen minute demand for the current month occurring during the on-peak hours specified below. The maximum
integrated fifteen minute demand for any period may be recorded on a rolling time interval.

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:
Summer Months of June-September:
The on-peak summer hours are defined as the hours between 2:00 p.m.-7:00 p.m., Monday-Friday, excluding holidays.*
Non-Summer Months of October-May:
The on-peak winter hours are defined as the hours between 7:00 a.m.-12:00 noon, Monday-Friday, excluding holidays.”
B. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.
*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS
Fuel costs of $.03671 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT
The energy charges above include a storm damage component of $.00043 per Kwhr. for accumulation of a storm damage reserve.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in
costs.

The Company shall have the right to install and operate special metering equipment to measure customer's loads or any part thereof and to obtain any other data
necessary to determine the customer's load characteristics.

The Company's levelized payment plans are not available to customers served under this rate schedule.
TERM OF CONTRACT
Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.
GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 8 RESIDENTIAL SERVICE

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing
overhead distribution system to individually metered private residences and individually metered dwelling units in apartment structures or other multi-family
residential structures. It is not available for resale service nor shall service be supplied to dwelling units having a total of more than ten rooms, five or more
of which are rented or offered for rent to any person or persons not a member, or members, of the immediate family of the owner or lessor of the dwelling
units.

A dwelling unit is defined as a room or group of rooms having, in addition to Iiving quarters, kitchen facilities for the sole use of the family or individual
occupying such dwelling unit.

CHARACTER OF SERVICE
Alternating Current, 60 hertz, single phase, 120 volts, 2 wire or 120/240 volts 3 wire.
RATE PER MONTH

Summer Winter
(Billing Month (Billing Month
June-September) October-May)
Basic Facilities Charge: 3 8.00 3 8.00
Plus Energy Charge:
First 800 Kwhrs. @ 3 0.11066 per Kwhr. $ 0.11066 per Kwhr.
Excess over 800 Kwhrs. @ 3 0.12173 per Kwhr. $ 0.10612 per Kwhr.

MINIMUM CHARGE
The monthly minimum charge shall be the basic facilities charge as stated above.
ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03671 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission
of South Carolina.

STORM DAMAGE COMPONENT
The energy charges above include a storm damage component of $.00043 per Kwhr. for accumulation of a storm damage reserve.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.
PAYMENT TERMS

All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service or pays to the Company its normal monthly facility charge based on such difference in costs.
TERM OF CONTRACT
Contracts shall be written for a period of not less than one (1) year. A separate contract shall be written for each meter at each location.
GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 9 GENERAL SERVICE
(Page 1 0f 2)

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing
overhead distribution system for general light and/or power purposes such as commercial, industrial, religious, charitable and eleemosynary institutions.
It is not available for resale service.

CHARACTER OF SERVICE
Alternating Current, 60 hertz. Voltage and phase at the option of the Company.
RATE PER MONTH

Summer Winter
(Billing Months (Billing Months
June-September) October-May)
Basic Facilities Charge: $ 17.00 $ 17.00
Demand Charge:
First 250 KVA of Billing Demand No Charge No Charge
Excess over 250 KVA of Billing Demand @ $ 3.07 per KVA No Charge

The Billing Demand (to the nearest whole KVA) shali be the maximum integrated fifteen (15) minute demand measured during the billing months of
June through September.

Energy Charge:
First 3,000 Kwhrs. @ $ 0.11005 per Kwhr. $ 0.11005 per Kwhr.
Over 3,000 Kwhrs. @ $ 0.11709 per Kwhr. $ 0.10224 per Kwhr.

MINIMUM CHARGE

The monthly minimum charge shall be the basic faciliies charge and demand charge as stated above, provided however, when construction costs
exceed four (4) times the estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in
aid of construction of the excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03662 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT
The energy charges above include a storm damage component of $.00038 per Kwhr. for accumulation of a storm damage reserve.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

POWER FACTOR
iIf the power factor of the Customer's installation fails below 85%, the Company may adjust the billing to a basis of 85% power factor.
TEMPORARY SERVICE

Temporary service for construction and other purposes will be supplied under this rate in accordance with the Company's Terms and Conditions
covering such service.

PAYMENT TERMS

All bills are net and payable when rendered.

Effective Upon Approval Of The Public
Service Commission Of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 9 GENERAL SERVICE
(Page 2 of 2)

SPECIAL PROVISIONS

This rate is available for residential service where more than one dwelling unit is supplied through a single meter, provided service to such dwelling
unit was established prior to July 1, 1980.

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer
pays the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based
on such difference in costs.

UNMETERED SERVICE PROVISION

When customer's usage can be determined and in the sole opinion of the Company, installation of metering equipment is impractical or
uneconomical, monthly Kwhrs. may be estimated by the Company and billed at the above rate per month, except that the basic facilities charge
shall be $5.50.

TERM OF CONTRACT

Contracts for installation of a permanent nature shall be written for a period of not less than one (1) year. A separate contract shall be written for
each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 10 SMALL CONSTRUCTION SERVICE

AVAILABILITY
This rate is available as a temporary service for builders using the Company's standard service which is specified as a single point of delivery per
premises from an existing overhead distribution system for general lighting and/or power purposes during construction. It is not available for resale or

standby service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz, single phase, two or three wire at Company's standard secondary service voltages of 240 volts or less.

RATE PER MONTH

Basic Facilities Charge: $ 8.00

Plus Energy Charge:
All Kwhrs. @ $ 0.11052 per Kwhr.

MINIMUM CHARGE
The monthly minimum charge shali be the basic facilities charge as stated above.
ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03662 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $.00038 per Kwhr. for accumulation of a storm damage reserve.

SALES AND FRANCHISE TAX
To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

It providing temporary service requires the Company to install transformers and other facilities which must be removed when temporary service is no
longer required, then the customer may be required to pay the cost of installing and removing the Company's temporary facilities.

TERM OF CONTRACT

Contracts shall be written for a period of time commencing with establishment of service and ending when construction is suitable for occupancy or one
year, which is less. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 11 IRRIGATION SERVICE

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing
overhead distribution system. It is not available for resale. This schedule is available for service furnished for the operation of electric motor driven pumps
and equipment supplying water for the irrigation of farmlands and plant nurseries, and irrigation to provide adequate moisture for vegetative cover to control
erosion and provide runoff. The pumping units served hereunder shall be used solely for the purpose of irrigation.

All motors of more than 5 H.P. shall be approved by the Company. The Company reserves the right to deny service to any motor which will be detrimental
to the service of other customers. Upon request, customer may pay all cost associated with upgrading the system to the point at which starting the
customer's motor will not degrade the service to the other customers.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voltage and phase at the option of the Company.
RATE PER MONTH

1. Summer Months of June-September
A. Basic Facilities Charge: $ 20.65
B. Energy Charge:

All on-peak Kwhrs.@
All shoulder Kwhrs.@
All off-peak Kwhrs.@

Il. Winter Months of October-May

0.20073 per Kwhr.
0.11642 per Kwhr.
0.06995 per Kwhr.

e len|en

A. Basic Facilities Charge: $ 2065
B. Energy Charge:
All Kwhrs.@ $ 0.06995 per Kwhr.

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, except when the revenue produced by the customer does not sufficiently
support the investment required to serve the load. The Company will determine in each case the amount and form of payment required to correct the

revenue deficiency.
DETERMINATION OF ON-PEAK SHOULDER, AND OFF-PEAK HOURS
A. On-Peak Hours:

Summer Months of June-September:
The on-peak summer hours are defined as the hours between 2:00 p.m.-6:00 p.m., Monday-Friday, excluding holidays.*

B. Shoulder Hours:

Summer Months of June-September:
The shoulder summer hours are defined as the hours between 10:00 a.m.-2:00 p.m. and 6:00 p.m.-10:00 p.m., Monday-Friday, excluding

holidays.*
C. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak or shoulder hours.

*Holidays are Independence Day and Labor Day.
ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03662 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT
The energy charges above include a storm damage component of $.00038 per Kwhr. for accumuiation of a storm damage reserve.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS
All bilis are net and payable when rendered.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service wil be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthty facility charge based on such difference
in costs.

The Company shall have the right to install and operate special metering equipment to measure customer's loads or any part thereof and obtain any other
data necessary to determine the customer's load characteristics.

TERM OF CONTRACT

Contracts for installations shall be written for a period of not less than ten (10) years. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 12 (C) CHURCH SERVICE

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an
existing overhead distribution system for general light and/or power service to churches. It is not available for resale or standby service. It is only
available to recognized churches.

CHARACTER OF SERVICE
Alternating Current, 60 hertz. Voltage and phase at the option of the Company.
RATE PER MONTH

Basic Facilities Charge: $ 11.30

Plus Energy Charge:
All Kwhrs. @ $  0.09464 per Kwhr.

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4)
times the estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of
construction of the excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03662 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of
South Carolina.

STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $.00038 per Kwhr. for accumulation of a storm damage reserve.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local
governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Under no conditions will the Company allow the service to be
resold to or shared with others. Non-standard service will be furnished only when the customer pays the difference in costs between non-
standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in costs.

When a church offers activities that, in the sole opinion of the Company, are of a commercial nature such as day care, camps or recreational
activities, the Company may require that the account be served under the appropriate general service rate.

TERM OF CONTRACT
Contracts shall be written for a period of not less than five (5) years. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 13 (ML) MUNICIPAL
LIGHTING SERVICE

AVAILABILITY

This rate is available to municipal customers using the Company's standard service which is specified as a single point of delivery per premises from an
existing overhead distribution system. This includes all municipally owned and operated facilities for lighting streets, highways, parks and other public
areas, or other signal system service. It is not available for resale or standby service.

CHARACTER OF SERVICE
Alternating Current, 60 hertz. Voltage and phase at the option of the Company.
RATE PER MONTH

Basic Facilities Charge: $ 17.00

Plus Energy Charge:
All Kwhrs. @ $  0.08905 per Kwhr.

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of the
excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03662 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $.00038 per Kwhr. for accumulation of a storm damage reserve.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or governmental body.

PAYMENT TERMS
Al bills are net and payable when rendered.
SPECIAL PROVISIONS

Service shall not be supplied under this rate for establishments of a commercial nature, nor to operations primarily non-municipal. Under no
circumstances will the Company allow the service to be resold or shared with others.

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs.

TERM OF CONTRACT

Contracts shall be written for a period of not less than ten (10) years.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 14 FARM SERVICE

AVAILABILITY

This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an
existing overhead distribution system on farms for producing but not processing agricultural, dairy, poultry and meat products.

Service shall not be supplied under this rate for establishments of a commercial nature such as stores, shops, stands, restaurants, service stations
or any non-farm operations; nor for processing, distributing or selling farm or other products not originating through production on the premises
served. Motors rated in excess of 20 H.P. will not be served on this rate. It is available for farm commercial operations including irrigation, grain
elevators and crop drying for farm products produced on the premises served. it is not available for resale service.

CHARACTER OF SERVICE
Alternating Current, 60 hertz. Voltage and phase at the option of the Company.
RATE PER MONTH

Summer Winter
(Billing Months (Billing Months
June-September) October-May)
Basic Facilities Charge: $ 8.00 $ 8.00
Plus Energy Charge:
First 800 Kwhrs.@ $ 0.11052 per Kwhr. $ 0.11052 per Kwhr.
Excess over 800 Kwhrs.@ $  0.12159 per Kwhr. $  0.10598 per Kwhr.

MINIMUM CHARGE

The monthly minimum charge shail be the basic facilities charge as stated above, provided however, when construction costs Exceed four (4) times
the estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of
the excess cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03662 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT
The energy charges above include a storm damage component of $.00038 per Kwhr. for accumulation of a storm damage reserve.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state and governmental
body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays
the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period of not less than five (5) years. A separate
contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 15 (SS-1) SUPPLEMENTARY AND STANDBY SERVICE

AVAILABILITY

Available to Small Power Producers and co-generators that are a Quality Facility as defined by the Federal Energy Regulatory Commission (FERC)
Order No. 70 under Docket No. RM 79-54. This schedule is not available to Qualifying Facilities with a power production capacity greater than 100
KW.

SUPPLEMENTARY SERVICE

Supplementary service is defined herein as power supplied by the Company to a Qualifying Facility in addition to that which the Qualifying Facility
generates itself. Supplementary service will be provided by the Company under a retail electric service schedule which the customer will establish in
conjunction with the implementation of this Supplementary and Standby Service rate.

SUPPLEMENTARY SERVICE

1) Standby service under this schedule is defined herein as power supplied by the Company to a Qualifying Facility to replace energy ordinarily
generated by a Qualifying Facility during a scheduled or unscheduled outage.

2) Standby service is available to customers establishing a firm demand which is billed under a retail electric service schedule of the Company. If
no firm demand is established by the customer for the purpose of taking Supplementary power, then Standby service will be provided as
Supplementary service and billed on the applicable retail electric service schedule.

3) Standby service is defined for each 15-minute interval as the minimum of: (1) the Standby contracted demand, and, (2) the difference between
the measured load and the contracted firm demand, except that such difference shall not be less than zero.

4) Supplementary Service is defined as all power supplied by the Company not defined herein as Standby Service.

5) The Standby contract demand shall be limited to the power production capacity of the Qualifying Facility.
STANDBY SERVICE POWER RATE PER MONTH

Basic Facilities Charge $ 160.00
Demand Charge per KW of Contract Demand $ 4.55
Energy Charge:
On-Peak KWH $ 0.05770
Off-Peak KWH $ 0.04411

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours:
On-peak hours are defined to be 10:00 a.m. - 10:00 p.m. for the months of June-September, excluding weekends.

B. Off-Peak Hours:
Al hours not defined as on-peak hours are considered to be off-peak.

POWER FACTOR

The customer must maintain a power factor of as near unity as practicable. If the power factor of the customer's installation falls below 85%, the
Company shall adjust the billing demand to a basis of 85% power factor.

LIMITING PROVISION

The Standby Service power rate will be available for 1325 annual hours of consumption beginning in May and ending in April, or for a prorated share
thereof for customers who begin to receive service in months other than May. Accounts on this rate are subject to the following condition: Standby
service will be available for a maximum of 120 On-Peak Hours.

If this account exceeds: (1) 1325 hours of Standby service annually, or (2) 120 on-peak hours of Standby service, the account will be billed on the rate
normally applied to customer's Supplementary service load for the current billing month and the subseguent eleven months.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03654 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT
The energy charges above include a storm damage component of $.00008 per Kwhr. for accumulation of a storm damage reserve.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The customer is responsible for all costs associated with interconnection to the Company's system for the purpose of obtaining Supplementary or
Standby power.

TERM OF CONTRACT
Contracts shall be written for a period of not less than three (3) years.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 16 GENERAL SERVICE
TIME-OF-USE
AVAILABILITY
This rate is available to any non-residential customer using the Company's standard service which is specified as a single point of delivery per premises
from an existing overhead distribution system for power and light requirements and having an on-peak demand of less than 1,000 KW. The second
billing month within a twelve billing month period that on-peak demand exceeds 1,000 KW will terminate eligibility under this rate schedule. It is not
available for resale service.

CHARACTER OF SERVICE

Alternating Current, 60 hertz. Voitage and phase at the option of the Company.
RATE PER MONTH

I. Basic Facilities Charge: $ 2065
Il. Energy Charge:
A. On-Peak Kwhrs.
1. Months of June-September $ 0.20073 per Kwhr.
2. Months of October-May $ 0.15353 per Kwhr.
B. Off-Peak Kwhrs.
First 1,000 off-peak Kwhrs. @ $ 0.08210 per Kwhr.
Excess over 1,000 off-peak Kwhrs. @ $ 0.08703 per Kwhr.

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:
June-September:
The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*
October-May:
The on-peak non-summer hours are defined as those hours between 6:00 a.m.-10:00 a.m. and 6:00 p.m.-10:00 p.m.
Monday-Friday, exciuding holidays.*
B. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.
*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction cost in
addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03662 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT
The energy charges above include a storm damage component of $.00038 per Kwhr. for accumulation of a storm damage reserve.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

POWER FACTOR
If the power factor of the customer's installation falls below 85%, the Company may adjust the billing to a basis of 85% power factor.
PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. Contracts for installations of a permanent nature shall be written for a period of not less than
one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 19 GENERAL SERVICE
CONCURRENT DEMAND
TIME-OF-USE
(Page 1 of 2)
AVAILABILITY

This rate is available at the Company's discretion, to a maximum of 10 business entities using the Company's standard electric service. Each business
entity shall be comprised of at least 2 non-contiguous premises having a total combined contract demand of at least 1,000 KVA. in addition, each
premises shall have a minimum contract demand of 50 KVA. A business entity is defined as a single corporation, partnership, or individual owner.
This rate is not available for individual franchise units of a business, nor for subsidiaries operating as a separate corporation or partnership. The
individual premises which comprise the business entity should possess similar characteristics and/or load patterns common to the industry in which the
entity does business. This schedule is not available to entities which form an association or similar organization solely in an attempt to qualify for
service under this rate. The Company reserves the right to make a final determination on what constitutes a business entity as well as the premises
making up that entity. This rate is not available for residential customers or resale service.

Service under this rate schedule is dependent on the Company procuring and installing necessary metering equipment and may not be available to
premises where muiltiple delivery points on contiguous properties are not currently combined under contract.
CHARACTER OF SERVICE
Alternating Current, 60 hertz, three phase metering at the delivery voltage which shall be standard to the Company's operation.
RATE PER MONTH

I. The Diversity Charge will be computed utilizing actual data or modeled using available sample data from similar entities. Once actual data is
available for a twelve month period, the Diversity Charge will be reviewed and may be adjusted. The Diversity charge will not be less than zero. The
Diversity Charge will be computed according to the following formula:

Diversity Charge = AC1-AC2
12
Where AC1 = Annual Cost Under Current Rate(s)
AC2 = Annual Cost Projected Under Concurrent Rate

1I. Basic Facilities Charge: $ 160.00 per Premises

lil. Demand Charge:
A. Concurrent On-Peak Billing Demand

1. Summer Months of June-September @ $ 19.30 per KVA
2. Non-Summer Months of October-May @ $ 12.82 per KVA

B. Concurrent Off-Peak Billing Demand
1. All Off-Peak Billing Demand @ $ 3.59 per KVA

IV. Energy Charge:
A. On-Peak Kwhrs.

1. Summer Months of June-September @ $ 0.08425 per Kwhr.
2. Non-Summer Months of October-May @ $ 0.05770 per Kwhr.

B. Off-Peak Kwhrs.
1. Ali Off-Peak Kwhrs. @ $ 0.04411 per Kwhr.

BILLING DEMAND

The concurrent billing demand for the entity will be the maximum integrated 15 minute concurrent demand which may be on a roliing time interval for
all the premises’ metering points during the calendar month.

For the summer months, the concurrent on-peak billing demand shall be the maximum integrated fifteen minute concurrent demand measured during
the on-peak hours of the current month.

For the non-summer months, the concurrent on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute concurrent
demand measured during the on-peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated concurrent demand
occurring during the on-peak hours of the preceding months.

The concurrent off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute concurrent
demand measured during the off-peak hours minus the on-peak billing demand, (2) the contract demand minus the on-peak billing demand, or (3) 50
KVA per premises minus the on-peak billing demand.

Effective Upon Approval Of The Public
Service Commission Of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 19 GENERAL SERVICE
CONCURRENT DEMAND

TIME-OF-USE

(Page 2 of 2)

DETERMINATION OF ON-PEAK AND OFF PEAK HOURS

A. On-Peak Hours During Summer Months:
June-September:
The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*
B. On-Peak Hours During Non-Summer Months:
May and October:
The on-peak non-summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, exciuding holidays.*
November-April:
Thpeak non-summer hours are defined as the hours between 6:00 a.m.-12:00 noon and 5:00p.m.-9:00 p.m., Monday-Friday,
excluding holidays.*
C. Off-Peak Hours: .
The off-peak hours in any month are defined as all hours not specified above as on-peak hours.
*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

ADDITION OR REMOVAL OF A PREMISES

An additional premises may be added subsequent to the initial five (5) year contract without an increase in the diversity charge if the entity extends
the existing concurrent contract so that the term extends five (5) years after the addition of the new premises. A premises existing at the time that
the entity initially elects to take service under this rate schedule may be added without an extension in the concurrent contract term; however, there
will be an increase in the diversity charge as each pre-existing premises is added. If an entity wants to terminate service to a premises under this
rate schedule and the same time does not add another premises which includes an extension of the contract term, the Company will determine the
appropriate termination charge. Alternatively, if the entity adds an additional premises and prefers not to extend the contract term, the diversity
charge will increase accordingly and the entity agrees to reimburse the Company for the total cost of connection to the Company’s system if service
to the new premises is terminated within five (5) years of the service date.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS
Fuel costs of $.03654 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of
South Carolina.
STORM DAMAGE COMPONENT
The energy charges above include a storm damage component of $.00022 per Kwhr. for accumulation of a storm damage reserve.
BILLING AND PAYMENT TERMS

Bills will be calculated on a monthly basis. Each premises will receive an individual information bill and the entity will receive a combined bill
summarizing all of the premises. All payments, as well as any credit and collection activities, will be at the entity level. All bills are net and payable
when rendered.

SALES AND FRANCHISE TAX
For each premises served under this rate, any applicable sales tax, franchise fee or business license tax which may be assessed by any state or
local governmental body, will be added to the monthly bill..
METERING

Service under this rate will be provided only after the Company procures and installs at each premises metering which has interval data capabilities
to allow for the aggregation of demand for each 15 minute interval in the billing period. Each entity may be required to contribute to the cost of
metering installed by the Company to qualify for service under this rate. In addition, the entity must provide a dedicated phone line at each metering
point.

TERM OF CONTRACT
The contract terms will depend on the conditions of service above. No contract shall be written for a period of less than five (5) years. A master
contract shall be written to include all premises amended as premises are added or deleted.

SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer
pays the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based
on such difference in costs.

GENERAL TERMS AND CONDITIONS

The Company’s General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 20 MEDIUM GENERAL SERVICE

AVAILABILITY

This rate is available to any non-residential customer using the Company's standard service for power and light requirements and having a contract
demand of 75 KVA or over. It is not available for resale service.

CHARACTER OF SERVICE
Alternating Current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation.
RATE PER MONTH

Demand Charge:
First 75 KVA of Billing Demand $ 1,277.50
Excess over 75 KVA of Billing Demand @ $ 15.10 per KVA

The billing demand (to the nearest whole KVA) shall be the greatest of: (1) the maximum integrated fifteen minute demand measured (which may be
on a rolling time interval) during the current month; or (2) eighty percent (80%) of the highest demand occurring during the billing months June through
September in the eleven preceding months; or (3) sixty percent (60%) of the highest demand occurring during the billing months of October through
May in the eleven preceding months; or (4) the contract demand; or (5) 75 KVA.

Plus Energy Charge:
First 75,000 $ 0.04962 per Kwhr.

Excess over 75,000 $ 0.04669 per Kwhr.
MINIMUM CHARGE

The monthly minimum charge is the demand as determined above. The Company may allow a buildup period not to exceed six months for new and
expanding accounts during which time the contract demand and/or the minimum demand specified in the rate schedule may be waived. The Company
shall not commit itself to a buildup period exceeding six months without prior approval of the Commission for the specific account involved.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03654 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT
The energy charges above include a storm damage component of $.00022 per Kwhr. for accumulation of a storm damage reserve.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays
the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period of less than five (5) years.
A separate contract shall be written for each meter.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 21 GENERAL SERVICE
TIME-OF-USE-DEMAND

(Page 1 of 2)

AVAILABILITY

This rate is available to any customer using the Company's standard service for power and light requirements and having a contract demand of 50 KVA
and a maximum demand of less than 1,000 KVA. ltis not available for resale service.

CHARACTER OF SERVICE
Alternating current, 60 herlz, three phase, metering at the delivery voltage which shall be standard to the Company's operation.

RATE PER MONTH

. Basic Facilities Charge: 3 160.00

Ii. Demand Charge:
A. On-Peak Biling Demand:

1. Summer Months of June-September @ $ 19.30 per KVA

2. Non-Summer Months of October-May @ $ 12.82 per KVA
B. Off-Peak Billing Demand

1. All Off-Peak Billing Demand @ $ 3.59 per KVA
l. Energy Charge:
A. On-Peak Kwhrs.

1. Summer Months of June-September @ $ 0.08425 per Kwhr.

2. Non-Summer Months of October-May @ $ 0.05770 per Kwhr.
B. Off-Peak Kwhrs.

1. All Off-Peak Kwhrs. @ $ 0.04411 per Kwhr.

BILLING DEMAND

The billing demands will be rounded to the nearest whole KVA. The maximum integrated fifteen minute demand for any period may be recorded on a
rolling time interval.
For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured during the on-peak hours of the
current month.
For the non-summer months, the on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute demand measured during the on-
peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurring during the on-peak hours of the preceding
summer months.
The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute demand measured during
the off-peak hours minus the on-peak billing demand, (2) the contract demand minus the on-peak billing demand or (3) 50 KVA minus the on-peak billing
demand.

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours During Summer Months:
June-September:
The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*
B. On-Peak Hours During Non-Summer Months:
May and October:
The on-peak non-summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*
November-April:
The on-peak non-summer hours are defined as these hours between 6:00 a.m.-12:00 noon and 5:00 p.m.-9:00 p.m.,
Monday-Friday, excluding holidays.”
C. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.
*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

Effective Upon Approval Of The Public
Service Commission Of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 21 GENERAL SERVICE
TIME-OF-USE-DEMAND
(Page 2 of 2)

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03654 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service
Commission of South Carolina.

STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $.00022 per Kwhr. for accumulation of a storm damage reserve.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local
governmental body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the
customer pays the difference in costs between non-standard service and standard service or pays to the Company its normal monthly
facility charge based on such difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period less than five (5) years. A separate
contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 21A EXPERIMENTAL PROGRAM - GENERAL SERVICE
TIME-OF-USE-DEMAND
(Page 1 of 2)

AVAILABILITY

This rate is available on a voluntary "first come, first serve” basis to the first 250 Rate 20 customer accounts and any Rate 21 customer account that
qualify under the provisions of the stipulation approved by the South Carolina Public Service Commission in Docket #2002-223-E order No. 2003-38
dated January 31, 2003. This rate will be closed after the initial participant group is established, except there will be 25 additional customer accounts that
will be allowed to participate on a "first come first serve' basis for new facilities constructed by customers in the initial participant group and as provided for
in the stipulation as referenced above. The stipulation referenced above shall provide guidance as to any issue regarding availability on this rate. It is not
available for resale service.

CHARACTER OF SERVICE
Alternating current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation.

RATE PER MONTH

. Basic Facilities Charge: 3 160.00

Il. Demand Charge:

A. On-Peak Billing Demand:

1. Summer Months of June-September @ $ 18.53 per KVA
2. Non-Summer Months of October-May @ $ 11.51 per KVA

B. Off-Peak Billing Demand
1. All Off-Peak Billing Demand @ $ 3.59 per KVA

Ill. Energy Charge:
A. On-Peak Kwhrs.

1. Summer Months of June-September @ $ 0.07793 per Kwhr.
2. Non-Summer Months of October-May @ $ 0.05337 per Kwhr.

B. Off-Peak Kwhrs.
1. All Off-Peak Kwhrs. @ $ 0.04189 per Kwhr.

BILLING DEMAND

The billing demands will be rounded to the nearest whole KVA. The maximum integrated fifteen minute demand for any period may be recorded on a
rolling time interval.
For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured during the on-peak hours of the
current month.
For the non-summer months, the on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute demand measured during the
on-peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurring during the on-peak hours of the preceding
summer months.
The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute demand measured
during the off-peak hours minus the on-peak billing demand, (2) the contract demand minus the on-peak billing demand or (3) 50 KVA minus the on-peak
billing demand.

DETERMINATION OF ON-PEAK AND OFF-PEAK HOURS

A. On-Peak Hours During Summer Months:
June-September:
The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.”
B. On-Peak Hours During Non-Summer Months:
May and October:
The on-peak non-summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, exciuding holidays.
November-April:
The on-peak non-summer hours are defined as these hours between 6:00 a.m.-12:00 noon and 5:00 p.m.-8:00 p.m.,
Monday-Friday, excluding holidays.*
C. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.
*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

Effective Upon Approval Of The Public
Service Commission Of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 21A EXPERIMENTAL PROGRAM - GENERAL SERVICE
TIME-OF-USE-DEMAND
(Page 2 of 2)

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03654 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South Carolina.

STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $.00022 per Kwhr. for accumulation of a storm damage reserve.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS
Al bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will fumish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such difference in
costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. The contract for this experimental program shall be written for a period of 48 months as provided
for in the stipulation approved by the South Carolina Public service Commission in docket No. 2002-223-E, order No. 2003-38 dated July 31, 2003. A separate
contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 22 (S) SCHOOL SERVICE

AVAILABILITY
This rate is available to customers using the Company's standard service which is specified as a single point of delivery per premises from an existing
overhead distribution system for general light and/or power service to schools. It is not available for resale service. It is only available to recognized non-
boarding schools with up through grade twelve.
CHARACTER OF SERVICE
Alternating Current, 60 hertz. Voltage and phase at the option of the Company.

RATE PER MONTH

Basic Facilities Charge: $ 11.30

Plus Energy Charge:

First 50,000 Kwhrs.@ $ 0.09654 per Kwhr.
Excess over 50,000 Kwhrs.@ $ 0.11187 per Kwhr.

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction of the excess
cost or pay the Company's standard facility rate on the excess construction cost in addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03662 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT
The energy charges above include a storm damage component of $.00038 per Kwhr. for accumulation of a storm damage reserve.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental body.

PAYMENT TERMS

All bills are net and payable when rendered.
SPECIAL PROVISIONS
The Company will furnish service in accordance with its standard specifications. Under no conditions will the Company allow the service to be resold to or

shared with others. Non-standard service will be furnished only when the customer pays the difference in costs between non-standard service and standard
service or pays to the Company its normal monthly facility charge based on such difference in costs.

When a school offers activities that, in the sole opinion of the Company, are of a commercial nature such as day care, camps or recreational activities, the
Company may require that the account be served under the appropriate general service rate.

TERM OF CONTRACT
Contracts shall be written for a period of not less than five (5) years. A separate contract shall be written for each meter at each iocation.
GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

~ Effective Upon Approval Of The Public
Service Commission Of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 23 INDUSTRIAL POWER SERVICE

AVAILABILITY

This rate is available to any customer classified in the major industrial group of manufacturing with 10-14 or 20-39 as the first two digits of the
Standard Industrial Classification or 21 or 31-33 as the first two digits of the six digit North American Industry Classification System using the
Company's standard service for power and light requirements and having a contract demand of 1,000 KW or over. It is not available for resale

service.
CHARACTER OF SERVICE
Alternating Current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation.

RATE PER MONTH

Demand Charge:

First 1,000 KW of Billing Demand $ 13,980.00
Excess over 1,000 KW of Billing Demand @ $ 12.48 per KW

The billing demand (to the nearest whole KW) shall be the greatest of: (1) the maximum integrated fifteen minute demand measured (which may be
on a rolling time interval) during the current month; or (2) eighty percent (80%}) of the highest demand occurring during the billing months of June
through September in the eleven preceding months; or (3) sixty (60%) of the highest demand occurring during the billing months of October through
May in the eleven preceding months; or (4) the contract demand; or (5) 1,000 KW.

The customer shall maintain a power factor of as near unity as practicable. If the power factor of the customer's installation falls below 85%, the
Company will adjust the billing demand to a basis of 85% power factor.

Plus Energy Charge:
All Kwhrs. @ $ 0.04536 per Kwhr.

DISCOUNT

A discount of $0.60 per KW of billing demand will be allowed when the service is supplied at a delivery voltage of 46,000 volts or higher.
MINIMUM CHARGE

The monthly minimum charge is the demand as determined above. The Company may allow a buildup period not to exceed six months for new and
expanding accounts during which time the contract demand and/or the minimum demand specified in the rate schedule may be waived. The
Company shall not commit itself to a buildup period exceeding six months without prior approval of the Commission for the specific account involved.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03646 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of
South Carolina.

STORM DAMAGE COMPONENT

The energy charges above include a storm damage component of $.00008 per Kwhr. for accumulation of a storm damage reserve.

SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local
governmental body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer
pays the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on
such difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shali be written for a period less than five (5) years. A separate contract
shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 24 LARGE GENERAL SERVICE
TIME-OF-USE
(Page 1 of 2)

AVAILABILITY

This rate is available to any customer using the Company's standard service for power and light requirements and having a contract demand of 1,000 KW
or over. It is not available for resale service.

CHARACTER OF SERVICE
Alternating Current, 60 hertz, three phase, metering at the delivery voltage which shall be standard to the Company's operation.
RATE PER MONTH

|. Basic Facilities Charge: $ 1,500.00

. Demand Charge:
A. On-Peak Billing Demand

1, Summer Months of June-September @ 3 15.13 per KW
2. Non-Summer Months of October-May @ $ 10.61 per KW
B. Off-Peak Billing Demand
1. All Off-Peak Billing Demand @ $ 4.55 per KW
Il. Energy Charge:
A. On-Peak Kwhrs.
1. Summer Months of June-September @ $ 0.07518 per Kwhr.
2. Non-Summer Months of October-May @ $ 0.05424 per Kwhr.

B. Off-Peak Kwhrs.
1. All Off-Peak Kwhrs. @ $ 0.04153 per Kwhr.

BILLING DEMAND

The billing demands will be rounded to the nearest whole KW. If the power factor of the customer's current month maximum integrated fifteen minute KW
demand for the on-peak and off-peak time periods are less than 85%, then the Company will adjust same to 85%. The maximum integrated fifteen minute
demand for any period may be recorded on a rolling time interval.

For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured during the on-peak hours of the
current month.

For the non-summer months, the on-peak billing demand will be the greater of: {1) the maximum integrated fifteen minute demand measured during the on-
peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurring during the on-peak hours of the preceding
summer months.

The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute demand measured during
the off-peak hours minus the on-peak billing demand, or (2) the contract demand minus the on-peak billing demand, or (3) 1,000 KW minus the on-peak
billing demand.

DISCOUNT

A discount of $0.60 per KW of on-peak and off-peak billing demand will be allowed when the service is supplied at a delivery voltage of 46,000 volts or
higher.

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours During Summer Months:
June-September:
The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*
B. On-Peak Hours During Non-Summer Months:
May and October:
The on-peak non-summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.”
November-April:
The on-peak non-summer hours are defined as those hours between 6:00 a.m.-12:00 noon and 5:00 p.m.-9:00 p.m.,
Monday-Friday, excluding holidays.*
C. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.

*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

Effective Upon Approval Of The Public
Service Commission Of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 24 LARGE GENERAL SERVICE
TIME-OF-USE

(Page 2 of 2)

MINIMUM CHARGE

The monthly minimum charge is the demand as determined above. The Company may allow a buildup period not to exceed six months for new
and expanding accounts during which time the contract demand and/or the minimum demand specified in the rate schedule may be waived. The
Company shall not commit itself to a buildup period exceeding six months without prior approval of the Commission for the specific account
involved.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel costs of $.03646 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of
South Carolina.

STORM DAMAGE COMPONENT
The energy charges above include a storm damage component of $.00008 per Kwhr. for accumulation of a storm damage reserve.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license lax which may be assessed by any state or local
governmnetal body.

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer
pays the difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based
on such difference in costs.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. No contract shall be written for a period of less than five (5) years. A separate
contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY
RATE 28 SMALL GENERAL SERVICE

(EXPERIMENTAL) TIME-OF-USE DEMAND
(Page 1 of 2)

AVAILABILITY

This rate is available to any non-residential customer using the Company's standard service which is specified as a single point of delivery per premises
from an existing overhead distribution system for power and light requirements and having an on-peak demand of not more than 100 KW. The second
billing month within a twelve billing month period that on-peak demand exceeds 100 KW will terminate eligibility under this rate schedule. It is not
available for resale service. This rate is available to a maximum of 25 customers not enrolled under the Company's Rider to Rates 7 & 28 - Net

Metering For Renewable Energy Facilities.

CHARACTER OF SERVICE
Alternating Current, 60 hertz. Voltage and phase at the option of the Company.
RATE PER MONTH
. Basic Facilities Charge: $ 20.65
. Demand Charge:
A. On-Peak Billing Demand:

1. Summer months of June-September @
2. Non-Summer months of October-May @

B. Off-Peak Billing Demand

1. All Off-Peak Biling Demand @ $ 3.33 per KW
. Energy Charge:
A. On-Peak Kwhrs.

16.67 per KW
10.42 per KW

|

1. All On-Peak Kwhrs. @ $ 0.09550 per Kwhr.
B. Off-Peak Kwhrs.
2. All Off-Peak Kwhrs. @ $ 0.07346 per Kwhr.

BILLING DEMAND

The billing demands will be rounded to the nearest whole KW. The maximum integrated fifteen minute demand for any period may be

recorded on a rolling time interval.
For the summer months, the on-peak billing demand shall be the maximum integrated fifteen minute demand measured during the on-peak

hours of the current month.

For the non-summer months, the on-peak billing demand will be the greater of: (1) the maximum integrated fifteen minute demand
measured during the on-peak hours of the current month, or (2) eighty percent (80%) of the maximum integrated demand occurring during
the on-peak hours of the preceding summer months.

The off-peak billing demand shall be the greatest of the following positive differences: (1) the maximum integrated fifteen minute demand
measured during the off-peak hours minus the on-peak billing demand or (2) the contract demand minus the on-peak billing demand.

DETERMINATION OF ON-PEAK HOURS

A. On-Peak Hours:
June-September:
The on-peak summer hours are defined as the hours between 1:00 p.m.-9:00 p.m., Monday-Friday, excluding holidays.*
October-May:
The on-peak non-summer hours are defined as those hours between 6:00 a.m.-10:00 a.m. and 6:00 p.m.-10:00 p.m.
Monday-Friday, excluding holidays.”
B. Off-Peak Hours:
The off-peak hours in any month are defined as all hours not specified as on-peak hours.
*Holidays are: New Year's Day, Memorial Day, Independence Day, Labor Day, Thanksgiving Day and Christmas Day.

MINIMUM CHARGE

The monthly minimum charge shall be the basic facilities charge as stated above, provided however, when construction costs exceed four (4) times the
estimated annual revenue excluding fuel revenue to be derived by the Company, the customer may make a contribution in aid of construction cost in
addition to the rate charges above.

ADJUSTMENT FOR FUEL AND VARIABLE ENVIRONMENTAL COSTS

Fuel cost of $.03662 per Kwhr. are included in the energy charge and are subject to adjustment by order of the Public Service Commission of South
Carolina.

STORM DAMAGE COMPONENT
The energy charges above include a storm damage component of $.00038 per Kwhr. for accumulation of a storm damage reserve.
SALES AND FRANCHISE TAX

To the above will be added any applicable sales tax, franchise fee or business license tax which may be assessed by any state or local governmental
body.

POWER FACTOR

it the power factor of the customer’s installation falis below 85%, the Company may adjust the billing to a basis of 85% power factor.

Effective Upon Approval Of The Public
Service Commission Of South Carolina




SOUTH CAROLINA ELECTRIC & GAS COMPANY ELECTRICITY

RATE 28 SMALL GENERAL SERVICE

(EXPERIMENTAL) TIME-OF-USE DEMAND
(Page 2 of 2)

PAYMENT TERMS
All bills are net and payable when rendered.
SPECIAL PROVISIONS

The Company will furnish service in accordance with its standard specifications. Non-standard service will be furnished only when the customer pays the
difference in costs between non-standard service and standard service or pays to the Company its normal monthly facility charge based on such
difference in costs.

The Company shall have the right to install and operate special metering equipment to measure customer's loads or any part thereof and to obtain any
other data necessary to determine the customer's load characteristics.

TERM OF CONTRACT

The contract terms will depend on the conditions of service. Contracts for installations of a permanent nature shall be written for a period of not less than
one (1) year. A separate contract shall be written for each meter at each location.

GENERAL TERMS AND CONDITIONS

The Company's General Terms and Conditions are incorporated by reference and are a part of this rate schedule.

Effective Upon Approval Of The Public
Service Commission Of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY

ELECTRIC CONTRACTED RATES

Name of Customer Rate

State Line Accounts* 23

U. S. Department of Energy
Savannah River Operations

Base Contract Demand Charge:
Basic Facility Charge $ 1,500.00
First 20,000 Kw $ 10.61 per KW
Excess over 20,000 Kw $ 12.48 per KW
Energy Charge:
All KWhr. @ $ 0.04536 per KWhr.

INTERNATIONAL PAPER
Eastover Mills

Economy Power Rate Administrative Charges: $ 1,500.00 per month

On-Peak Energy Charge:

Fuel cost of highest cost generation

unit or purchased power (other than

cogeneration) plus $ 0.01111 per KWhr.

Off-Peak Energy Charge:
Fuel cost of highest cost generation
unit or purchased power (other than

cogeneration) plus $ 0.00611 per KWhr.
Excess Demand Charge: 3 17.50 per KW
Standby Power Rate Demand Charge:

On-peak June-September
On-peak October-May
Off-peak

Energy Charge:
Same as that for Economy Power above

Excess Demand Charge: $ 17.50 per KW

0.32975 per KW/Day
0.18115 per KW/Day
0.12986 per KW/Day

e en|en

Effective Upon Approval Of The Public
Service Commission Of South Carolina
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SOUTH CAROLINA ELECTRIC & GAS COMPANY

ELECTRIC CONTRACTED RATES

INTERNATIONAL PAPER - continued

Maintenance Power Rate Demand Charge: $ 0.39058 per KW/Day
Energy Charge: $ 0.04536 per Kwhr.
Company Provided KVAR $ 0.14773 per KVAR

Montenay Charleston Recovery Inc

Standby Power Rate Facility Charge: $ 1,500.00 per Month
Demand Charge:
First 1325 hours of standby service 3 5.62 per KW
Excess over 1325 hours of standby service $ 12.48 per KW
Energy Charge:
On-peak $ 0.05265 per Kwhr.
Off-peak $ 0.04536 per Kwhr.
Maintenance Power Rate Demand Charge: $  0.28311 per KW/Day
Energy Charge: $ 0.04536 per Kwhr.
Contracted lighting, signal and Negotiated Contracts

roadway lighting, etc.
" After contractual (1925 and 1955) adjustments
Note: (1) Fuel costs of $.03646 per KWhr are included in the Energy Charge and subject to adjustment by order of the
Public Service Commission of South Carolina.
(2) The Energy Charges above include a storm damage component of $.00008 per KWhr for accumulation of a

storm damage reserve except contracted lighting, including signal and roadway lighting, which is $.00152 per
KWhr.

Effective Upon Approval Of The Public
Service Commission Of South Carolina
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